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1516 Ninth Street

Sacramento, CA 95814

SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY
COMPLIANCE REPORT #15 FOR THE MAY 2012 REPORTING PERIOD

Dear Mr. Boyer:

Pursuant to Condition of Certification COM-6, please find attached one electronic copy
of Monthly Compliance Report (MCR) #15 for the Turlock Irrigation District Almond 2
Power Plant. This MCR covers the period from May1 through May 31, 2012.

Included in this report and as required by the Conditions of Certification are the
following documents and/or information:

* Project Summary Schedule (COM-6)

* Key Events List (COM-6)

* Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5)

* Biological Resources Monitoring Report (BIO-2)

*  WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4)

* Paleontological Resources Monitoring Report (PAL-5)

¢ Cultural Resources Specialist Summary Report (CUL-9)

*  Summary of erosion, sedimentation, and control measures and monitoring and
maintenance activities (Soil & Water-2)

* Construction Safety Supervisor and CBO Safety Monitors’ monthly reports
(Worker Safety-3)

* Updated Master Drawing List/Master Specification List (GEN-2)

* (CBO’s approval of any special inspectors (GEN-6)

¢ CBO’s approval of STRUC-1 drawings (STRUC-1)



* Transmission system engineering Master Drawing List/Master Specification List
(TSE-1)

* Transmission system engineering update (TSE-4)

* Compliance Matrix (COM-6)

Should you have any questions regarding this submittal, please do not hesitate to contact
me at 530-757-7038. Thank you.

Sincerely,

A Thed__

Susan Strachan
Strachan Consulting, LLC

Attachment

cc: TID w/attachment (2 copies)
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Monthly Compliance Report #15

1.0 Introduction

On December 15, 2010, the California Energy Commission approved the Turlock
Irrigation District’s (TID) Almond 2 Power Plant. A letter from the CEC approving the
commencement of construction for the plant and linears was received on February 25,
2011. This Monthly Compliance Report (MCR) was prepared pursuant to Condition of
Certification COM-6 and contains the information specified in the condition. This MCR
covers project compliance activities, which occurred during the month of May 2012.

2.0 Current Project Status

This section provides a summary of the engineering, procurement, and construction
activities during the month of May 2012. TID contracted with CH2MHIill to provide the
engineering for the project. CH2MHill and TID procured the equipment. Power
Engineering designed the A2PP transmission generation tie line, which was built by TID.
Performance Mechanical, Inc. (PMI) was the General Contractor. Lastly, PG&E designed
and constructed the natural gas pipeline, which will reinforce PG&E’s existing gas
transmission system, serving the greater Modesto area, as well as the A2PP. PG&E will
own and operate the pipeline and reinforcement segment.

Construction of the project transmission line was completed in November 2011. PG&E

completed construction of the natural gas pipeline and reinforcement segment in
December 2011.

The table below provides the percent complete for project engineering, procurement, and
construction of the A2PP site.

Project Percent Completion

May 31, 2012
ACTIVITY % COMPLETE
Engineering 100%
Procurement 100%
Construction 99.8%

A Project Summary Schedule is included in Exhibit 1. The Key Events list is included in
Exhibit 2. Mechanical completion of the A2PP was achieved on March 20, 2012. The
project is now in commissioning. Commercial operation is estimated to occur in July
2012 when the project will be able to reach reliable steady-state production of electricity
at the rated capacity.
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2.1. Engineering and Procurement

CH2MHill began engineering and procurement activities for the A2PP in January 2009.
Engineering and procurement are 100 percent complete.

2.2 Commissioning/Construction Punchlist

Below is a list of A2PP site activities that occurred during the month of May:

* Conducted synchronization checks for Unit #4

* Synced Unit #4 to the TID grid

* Ran Unit #4 to full load

* Conducted first fire of Unit #3

* Conducted synchronization checks for Unit #3

* Synced Unit #3 to the TID grid

* Conducted loop checks on Unit #2

* Conducted loop checks on balance of plant

* Continued flushes on Unit #2

* Installed check out of isolation relay from GE to SCADA

* Installed check out of 86 relay protection from switchyard to plant
* Installed check out of 86 relay protection from plant to Units #2 and 4
* Loaded catalyst in Units #3 and 4

* Conducted first fire of Unit #2

* Finished installing road base on site

* Began asphalting the site

Exhibit 3 contains photos of the A2PP site taken during the month of May.

3.0 Project Compliance Activities

Pursuant to Condition of Certification COM-6, this section includes a description of the
Conditions of Certification, which have reporting requirements to be addressed in the
Monthly Compliance Report. The specific documents required by the Conditions are
attached as exhibits.

AQ-SC3 and AQ-SC5: Sam Comstock has served as the designated Air Quality
Construction Mitigation Manager for the A2PP. The Air Quality Mitigation Monthly
Report prepared by Mr. Comstock pursuant to Conditions AQ-SC3 and AQ-SCS5 is
included in Exhibit 4. Specifically, this report consists of the following:

¢ Mr. Comstock’s daily log;
* Summary of fugitive dust control measures conducted during the reporting period
to maintain compliance with Condition AQ-SC3 (Construction Fugitive Dust
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Control). The information consists of the completed dust control forms required
by the San Joaquin Valley Air Pollution Control District (SJVAPCD);

¢ Ultra-low sulfur diesel fuel purchase ledger and receipt (AQ-SC5); and

* Information on the off-road construction equipment brought on site during the
reporting period (highlighted in yellow in the equipment ledger) which includes
1) an equipment ledger; 2) equipment mitigation determinations; 3) engine data
summary; and 4) engine certification information for each engine (AQ-SCS5).

Below is a summary of the compliance activities associated with the specific provisions
of Conditions AQ-SC3 and AQ-SCS5:

AQ-SC3

* All unpaved roads and disturbed areas of the project were watered as frequently
as necessary to comply with the dust mitigation objectives of AQ-SC4. Included
in the AQCMM’s monthly report is a summary of the amount of water applied
during the reporting period. Please note that the installation of road base on the
entire site was completed during the reporting period. There is no exposed soil.
Given this, the amount of water applied during the month was reduced.

* 15 mile per hour signs are posted at the site.

* Construction equipment tires are inspected prior to entering paved roadways.

* A layer of washed gravel at least one inch or larger in diameter and three inches
deep extending for at least 50 feet was installed at the construction entrance to
the A2PP. All construction vehicles enter the site through this entrance.

* Silt fence has been installed at the construction entrance to prevent run-off to
roadways.

* The paved access road to the A2PP site is swept twice daily. A record of the
street sweeping is included in the AQCMM'’s monthly report. There are
currently no paved roadways within the construction site.

* All storage piles and disturbed areas that remain inactive for longer than 10 days
are covered or treated with appropriate dust suppressant compounds.

* All vehicles that are used to transport solid bulk materials on public roadways and
that have the potential to cause visible emissions are provided with a cover, or
the materials are sufficiently wetted and loaded onto trucks to provide at least
two feet of freeboard.

* Wind erosion control techniques are used on all construction areas that may be
disturbed. As stated above, water is regularly applied to control dust. In addition,
the stormwater percolation ponds on the A2PP site and the construction laydown
area have been vegetated.

AQ-SC5

* The AQCMM issues clearly visible tags on all diesel-fueled engines used in
construction of the A2PP.

*  The AQCMM’s monthly report contains information regarding the emission
standards of the construction diesel engines used for construction of the A2PP.
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* Letters from the equipment owners have been provided in the AQCMM’s
monthly report indicating that the equipment has been properly maintained.

* Operators of diesel heavy construction equipment have been instructed not to idle
for more than five minutes, to the extent practical.

* It has not been feasible to use construction equipment with electric motors since
that equipment has not been available.

AQ-72 and AQ-73: These SJVAPCD conditions pertain to fugitive dust control. AQ-72
references the SIVAPCD’s fugitive dust rule. AQ-73 requires that TID (and PG&E for
the gas pipeline) prepare a Dust Control Plan to ensure compliance with the SIVAPCD’s
fugitive dust rule. Ongoing compliance with these conditions is addressed in the Air
Quality Mitigation Monthly Report required pursuant to Condition AQ-SC3 and included
in Exhibit 4.

BIO-2: Todd Ellwood is the Designated Biologist for the A2PP. His monthly
compliance report is included in Exhibit 5. His report addresses reporting requirements
in several biology conditions. Specifically, these include:

* BIO-5: Worker Environmental Awareness Training Program

* BIO-6: Implementation of the Biological Resources Mitigation and
Implementation Monitoring Plan measures;

* BIO-7: Implementation of Impact Avoidance Mitigation Measures;

BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the
Monthly Compliance Report regarding the number of people who completed the Worker
Environmental Awareness Program (WEAP) training during the reporting period and a
running total of the people trained through the end of the reporting period. Workers are
trained through the use of a CEC approved WEAP video and handbook. The PMI Safety
Supervisor conducted the WEAP training through Mechanical Completion. Now that the
project is in commissioning, TID conducts the WEAP training. During the month of
May, twenty-four people were trained. A total of eight hundred and twelve people have
been trained as of May 31, 2012. Copies of the WEAP training acknowledgement forms
for the people trained during this reporting period are included Exhibit 6.

CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural
resources construction monitoring was only required for the eastern most 450-feet of the
PG&E natural gas pipeline reinforcement segment. Excavation of the eastern most 450-
feet of the reinforcement segment was completed in November 2011. The Cultural

Resources Specialist’s Monthly Summary Report for that construction effort was
included in MCR #9 filed in December 2011.

PAL-5: Condition PAL-5 requires that a Paleontologic Resources Monitoring Report be
included in the Monthly Compliance Report. Included in Exhibit 7 is the Paleontologic
Resource Monitoring Report for this reporting period.
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Soil & Water-2: Condition of Certification Soil & Water-2 requires that during
construction, the project owner provide an analysis in the Monthly Compliance Report on
the effectiveness of the drainage, erosion, and sedimentation control measures and the
results of monitoring and maintenance activities. TID prepared a combined Stormwater
Pollution Prevention Plan (SWPPP)/Drainage Erosion Sedimentation Control Plan
(DESCP) to address the requirements of Conditions Soil & Water-1 and Soil & Water-2,
respectively. Below is the information required by Condition Soil & Water-2 for the
Monthly Compliance Report.

A2PP Site

The Best Management Practices (BMPs) identified in the SWPPP/DESCP were effective
in controlling storm water, erosion, and sedimentation during the reporting period. Silt
fence has been installed around the perimeter of most of the project site and construction
laydown area. The silt fence has been effective in controlling stormwater run-on and run-
off. It also helps in keeping small animals outside of the project site and preventing
garbage from blowing on-site. Other BMPs employed during the month include:

. Use of water suppression for dust control

. Street sweeping and cleaning of paved site access road
. Use of graveled entrance/exit to the A2PP site

. Daily checking of equipment for oil drips and spills

4 Keeping site free of trash and debris, and

4 Covering of trash bins after hours

During the reporting period there was adequate water application to control dust. Street
sweeping was done twice a day to clean up any track-out on the paved access road. By
the end of the reporting period, road base was installed on the entire site. Asphalting of
the site will be completed in June.

SWPPP/DESCP Monitoring and Maintenance Activities

Regarding monitoring and maintenance activities for the A2PP site, there were ongoing
inspections of the existing BMPs by the Qualified SWPPP practitioner or trained
delegate, as required by the General Construction Permit. In addition, inspections are
conducted prior to rain events with a greater than 50% probability as indicated on the
NOAA website. Inspections are also conducted during and after the rain events. These
inspections are all documented and included into the general contractors on-site
SWPPP/DESCEP, as required by the General Construction Permit.

Specific information regarding use of water suppression for dust control and street
sweeping and cleaning for the A2PP site is included in the Air Quality Construction
Mitigation Managers monthly report included in Exhibit 4.

VIS-1: No lighting complaints were received during this reporting period.

WORKER SAFETY-3: The Construction Safety Supervisor’s Monthly Safety
Inspection Report is included in Exhibit 8. Also included is the Chief Building Official’s
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(CBO) Safety Monitor’s monthly report and inspection log. To reduce the size of the
exhibit, only the inspection log entries for this reporting period have been included.

FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING

GEN-2: The Master Drawing List/Master Specification list is available on the A2PP
CBO website.

GEN-6: There were no special inspectors approved by the CBO during the reporting
period.

GEN-7: No corrective action was taken during this reporting period in response to a
discrepancy in design and/ or construction in any engineering work that has undergone

CBO review.

CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the
CBO.

CIVIL-3: No non-conformance reports were prepared during the reporting period.

STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed
by accessing the CBO’s website established for the A2PP project.

STRUC-2: No non-conformance reports were prepared during the reporting period.
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as
part of the A2PP. Therefore, no engineering drawings were submitted to the CBO in
compliance with this condition.

MECH-1: Exhibit 8 contains any inspection approvals pursuant to Condition MECH-1.

MECH-2: No CBO and/or CAL-OSHA inspections pursuant to Condition MECH-2
(pressure vessels) were conducted during this reporting period.

ELEC-1: All electrical equipment has been received.

TSE-1: The Transmission System Engineering Master Drawing List/Master Specification
List can be found on the CBO’s website.

TSE-3: Construction of the transmission line was completed in November 2011.
TSE-4: All electrical equipment has been received. Information on the number of

electrical drawings approved and submitted for approval can be found on the CBO’s
website.
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4.0 Compliance Matrix

Condition of Certification COM-6 requires that a compliance matrix, which shows the
status of the Conditions of Certification, be included in the Monthly Compliance Report.
Included as Exhibit 9, is an updated compliance matrix. Please note, given the size of

the matrix, only those conditions pertaining to construction are included. A complete
matrix was provided in Monthly Compliance Report #1.

5.0 Conditions Satisfied During Reporting Period
Conditions AQ-39, 40 and 44 were approved by the CEC during the reporting period.

6.0 Missed Submittal Deadlines

No submittal deadlines were missed during the reporting period.

7.0 Approved Changes to Conditions of Certification

No changes have been made to the Conditions of Certification since the Final Decision
was issued.

8.0 Filings or Other Permits To/ From Other Agencies

The following filings was made to the San Joaquin County Department of Environmental
Resources (DER) during the reporting period:

* Notice of completion of A2PP interconnection to Almond Power Plant ammonia
system (a requirement of the DER as part of the Risk Management Program)

9.0 Projection of Project Compliance Activities Scheduled for May
2012/June 2012

The following compliance documents are anticipated to be submitted during the June
2012/July 2012 reporting periods:

LAND-1: Lot line adjustment and Record of Survey

PAL-7: Paleontologic Resources Report

BIO-6 and 7: Construction Closure/Termination Report

SOIL & Water-4: Evidence that water meters have been installed

10.0 Additions To On-Site Compliance File

The WEAP signed acknowledgement forms for the reporting period and the compliance
documents submitted during the reporting period were added to the compliance files.
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11.0 Request to Dispose of Items Required to be Maintained in Project
Files

There are no items in the project compliance files of which TID is requesting to dispose.
12.0 Complaints, Violations, Warnings, Citations

There were no complaints, violations, warnings, or citations issued during the reporting
period.

10



EXHIBIT 1

PROJECT SUMMARY SCHEDULE



A2PP COMMISSIONING SCHEDULE

ID June 2012 July 2012
June July
Sun 10 Sun17 | Sun24 Sun1 | sSun8 | Sun15 | Sun22 | Sun29
30
/12
69
46 ow Nox)
6/12
63 (Seven Day Drift Test)
6/13
64
13 |E | - AAA - Portable Toilet Removal
6/8 § 6/8
90%
45 & CTG 3 - CEMS Commis$ioning (Seven Day Drift Test)
6/10 6/16
8 @ APC - Main Line Faving with Machine
@ 6/11 6/13
3%
66 |[H CTG 2 - Unit 2 Commissioning Complete
6/13 ¢ 6/13
0%
88 @ APC - WINCO Restoration
/14
0%
48 |[E CTG 3 - Unit 3 Commissioning Complete
6/16 ¢ 6/16
0%
72 SRC - Mobilize & Setup
0%
73 |[E SHC - Startup & Shutdown Tests
6/18 3 6/18
0%
74 SRC - Unit 2 - RATA & PM Tests
6/19 @ 6/19
0%
75 SRC - Unit 3 - RATA & PM Tests
6/20 § 6/20
0%
76 SRC - Unit 4 - RATA & PM Tests
77 SRC - Demobilize
6/22 3 6/22
0%
70 PRF - Mobilize
0%
71 | PRF - Install Instruments
89
0%
90 PRF - Setup On Unit 3
6/26
91 PRF - Test Unit 3
6/27
92
93
0%
94 PRF - Remove and Pack Test Equipment
6/30
95 eMobilize
7"
0%
78 E WECC - PSS TESTING
7/9 7/13
0%

Page 1 6/12/12




EXHIBIT 2

KEY EVENTS LIST



KEY EVENTS LIST

PROJECT: TID Almond 2 Power Plant

DOCKET #: 09-AFC-2C

COMPLIANCE PROJECT MANAGER: Bruce Boyer

EVENT DESCRIPTION

DATE

Certification Date

December 15, 2010

Obtain Site Control

September 10, 2010

Online Date

July 2012

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

February 28, 2011

Start Ground Disturbance

March 1, 2011

Start Grading

March 21, 2011

Start Construction

March 21, 2011

Begin Pouring Major Foundation Concrete

April 6, 2011

Begin Installation of Major Equipment

June 2011

Completion of Installation of Major Equipment

September 1, 2011

First Combustion of Gas Turbine April 25, 2012
Obtain Building Occupation Permit April 2012
Start Commercial Operation July 2012

Complete All Construction

March 20, 2012

TRANSMISSION LINE ACTIVITIES

Start T/L Construction September 2011
Synchronization with Grid and Interconnection April 26, 2012
Complete T/L Construction November 2011
FUEL SUPPLY LINE ACTIVITIES
Start Gas Pipeline Construction and Interconnection May 26, 2011
Complete Gas Pipeline Construction December 2011
WATER SUPPLY LINE ACTIVITIES

Start Water Supply Line Construction N/A
Complete Water Supply Line Construction N/A
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CONSTRUCTION PHOTOGRAPHS



Site Paving at Unit #3

Removal of Trailers from Laydown Area
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Paving of A2PP Site



EXHIBIT 4

AQCMM MONTHLY REPORT



Almond 2 Power Plant Project



5/1/12

5/2/12

5/3/12

5/4/12

5/7/12

5/8/12

Almond 2 Power Plant AQCMM Log

Weather-Clear, Wind 9 MPH NNW, Temp 54 Deg F. Water truck on site.
On site 6:25 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Grading South of #2 GSU.

Used 5,400 gallons of water for dust control at A2PP site.

Off site 4:20 PM.

Weather-Clear, Wind 6 MPH NNW, Temp 49 Deg F. Water truck on site.
On site 6:20 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Grading center drive East of #2 generator breaker.

Used 5,400 gallons of water for dust control at A2PP site.

Off site 4:20 PM.

Weather-Clear, Wind 7 MPH NNW, Temp 52 Deg F. Water truck on site.

On site 6:25 AM.

AQCMM Sam Comstock off site 9:05 AM, Devin Chapin covering for AQCMM.
Grading center drive East of PDS.

Used 0,00 gallons of water for dust control at A2PP site.

Off site 5:15 PM.

Weather-Overcast, Wind 8 MPH NNW, Temp 55 Deg F. Water truck on site.
On site 6:25 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Grading center drive East of anti-icing skid.

Used 5,100 gallons of water for dust control at A2PP site.

Off site 5:15 PM.

Weather-Clear, Wind 6 MPH NW, Temp 57 Deg F. Water truck on site.
On site 6:20 AM.

AQCMM Sam Comstock off site 9:30, Devin Chapin covering for AQCMM.
Attended all employees Weekly safety meeting outside of PMI trailer.
Pulling cable and terminating switch yard West fence security system.
Used 5,400 gallons of water for dust control at A2PP site.

Off site 4:10 PM.

Weather-Clear, Wind 6 MPH NNW, Temp 61 Deg F. Water truck on site.

On site 6:20 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.

Graded and started placing roadbed gravel on storm water pond East fence line.
Used 5,400 gallons of water for dust control at A2PP site.

Off site 5:00 PM.



5/9/12
Weather-Clear, Wind Calm, Temp 55 Deg F. Water truck on site.
On site 6:15 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Started grading North fence line and placing roadbed gravel on East fence at storm
water pond.
Used 5,400 gallons of water for dust control at A2PP site.
Off site 5:00 PM.

5/10/12
Weather-Clear, Wind 10 MPH NW, Temp 62 Deg F. Water truck on site.
On site 6:35 AM.
AQCMM Sam Comstock off site 9:15 AM, Devin Chapin covering for AQCMM.
Doing prep work for patch paving at Aimond 1 site for Aimond 2 demen water forwarding
pumps and gas tie point.
Used 5,400 gallons of water for dust control at A2PP site.
Off site 4:10 PM.

5/11/12
Weather- Clear, Wind 7 MPH NW, Temp 64 Deg F. Water truck on site.
On site 6:35 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Placed first blacktop lift at Aimond 1 site for Aimond 2 demen water forwarding system.
Used 0,0 gallons of water for dust control at A2PP site.
Off site 5:00 PM.

5/14/12
Weather-Clear, Wind 4 MPH WSW Temp 53 Deg F. Water truck on site.
On site 6:25 AM
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Attended all employees Weekly safety meeting outside of PMI trailer.
Placing scaffolding in unit #4 for catalyst installation.
Used 6,100 gallons of water for dust control at A2PP site.
Off site 4:45 PM.

5/15/12
Weather-Clear, Wind 6 MPH NNW, Temp 56 Deg F. Water truck on site.
On site 6:30 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Placing scaffolding in unit #3 for catalyst installation.
Cut back old Aimond #1 North drive blacktop for re-grading between Almond #1 & #2.
Used 6,100 gallons of water for dust control at A2PP site.
Off site 4:45 PM.

5/16/12
Weather-Clear, Wind 8MPH NW, Temp 56 Deg F. Water truck on site.
On site 6:30 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Placed blacktop final lift at Aimond 1 site for Aimond 2 demen water forwarding system.
Used 6,100 gallons of water for dust control at A2PP site
Off site 4:50 PM.



5/17/12
Weather-Clear, Wind 5 MPH NW, Temp 59 Deg F. Water truck on site.
On site 6:35 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Placing roadbed gravel for driveway between Almond #1 & #2.
East silt fence flaps in the wind causing fence security system to alarm erroneously.
Used 0,0 gallons of water for dust control at A2PP site
Off site 4:20 PM.

5/18/12
Weather-Clear, Wind 8 MPH NNW, Temp 56 Deg F. Water truck on site.
On site 6:35 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Collins Electric office trailer removed from site.
Used 0.0 gallons of water for dust control at A2PP site
Off site 5:10 PM.

5/21/12
Weather- Clear, Wind 9 MPH NNW, Temp 60 Deg F. Water truck on site.
On site 6:20 AM.
Attended all employees Weekly safety meeting outside of PMI trailer.
Started applying coating over #4 PCM fire protection foam.
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Used 6,100 gallons of water for dust control at A2PP site
Off site 4:30 PM.

5/22/12
Weather-Clear, Wind 7 MPH North, Temp 60 Deg F. Water truck on site.
On site 6:35 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Placing road-base gravel between Almond #1 & #2.
Used 6,100 gallons of water for dust control at A2PP site
Off site 4:40 PM.

5/23/12
Weather-Clear, Wind 16 MPH NW, Temp 61 Deg F. Water truck on site.
On site 6:25 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Grading drive South of GSU #4. Installing catalyst in unit #4.
Used 6,100 gallons of water for dust control at A2PP site
Off site 4:35 PM.

5/24/12
Weather-Clear, Wind 12 MPH WNW, Temp 60 Deg F. Water truck on site.
On site 6:20 AM.
AQCMM Sam Comstock off site 9:15 AM, Devin Chapin covering for AQCMM.
Installing catalyst in unit #3. Installing perf-plates in unit #2. Preparing area for geo-fabric
and rock along East fence.
Used 6,100 gallons of water for dust control at A2PP site
Off site 4:30 PM.



5/25/12

5/29/12

5/30/12

5/31/12

Weather- Scattered clouds, Wind 10 MPH WNW, Temp 52 Deg F. Water truck on site.
On site 6:35 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.

Placing blacktop paving between generator and PCM on unit #2.

Used 6,100 gallons of water for dust control at A2PP site

Off site 4:50 PM.

Weather-Clear, Wind 7 MPH NNW, Temp 53 Deg F. Water truck on site.

On site 6:40 AM.

Devin Chapin covering for AQCMM Sam Comstock off site at 9:25 AM

Placing blacktop paving on the North side of unit #2 generator. Removing spoils pile from
South end of lay down area.

Used 6,100 gallons of water for dust control at A2PP site

Off site 5:00 PM.

Weather- Clear, Wind 7 MPH NNW, Temp 59 Deg F. Water truck on site.

On site 6:30 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.

Placing geo-fabric and rock along East fence. Added fill outside of gas compressor yard
West fence. Continuing with the removal of spoils pile from South end of lay down area.
Used 5,800 gallons of water for dust control at A2PP site

Off site 4:25 PM.

Weather-Clear, Wind Calm, Temp 63 Deg F. Water truck on site.

On site 6:30 AM.

AQCMM Sam Comstock off site 9:15 AM, Devin Chapin covering for AQCMM.

Placing blacktop paving for storm water swill from #2 generator breaker to #4 generator
breaker. Completed placing geo-fabric and rock along East fence. Continuing with the
removal of spoils pile from South end of lay down area.

Used 0,0 gallons of water for dust control at A2PP site

Off site 5:00 PM.



Record Keeping Form

Month: May,2012

FORM A — Area Water Application

Project Location: 4500 Crows Landing City: Modesto Size: 6.4 AC (Miles/Acres)
Owner: TID Address: 333 East Canal Drive City: Turlock Zip: 95381-0949
Contact
Person:  Sam Comstock Title:  ACQMM Phone: (209) 535-8267

Watering Schedule

Use this form to document daily water applications at a single site by recording total gallons per day and number
of applications per day at a single area. Use additional forms, as necessary, for areas with different treatment

schedules.

Area Treated: __ROADS.
Week | Sunday Monday Tuesday Wednesday | Thursday Friday Saturday

1 \_ All Day \_ All Day \1_ All Day |2_ All Day |3_ All Day |4_ \5_
5400 5400 5400 5400

, \6_ All Day \7_ All Day \8_ All Day |9_ All Day |£ All Day li \i
5400 5400 5400 5400

5 \i All Day \1 All Day \i All Day |£ All Day m All Day |£ \3
6100 6100 6100

. | 20 | AllDay | 21 | All Day | 22 | All Day | 23 | All Day | 24 | All Day | 25 | | 26 |
6100 6100 6100 6100 6100

5 27 | AllDay | 28| ’6*'1'023\/ 129 ?'8'0[;“ 130 131 L L |

[ | [ | [ | L[| L | L L

Area Treated: 6.4 AC




Record Keeping Form

Project Location:

Owner:

Contact Person:

Month:May,2012

FORM B - For Cleanup of Trackout Carryout

4500 Crows Landing

TID

Sam Comstock

Address:

City: Modesto Size: 6.4 (Acres)
333 East Canal Drive City: Turlock Zip: 95381-0949
Title: ACQMM Phone: (209 )535 -8267

Sweeping / Cleanup Schedule

Use this form to document the cleanup schedule by entering the time of day cleanup is done.
Mornings = am; Afternoon = pm. Write “end of day” if cleanup is done at the end of the workday.

Week Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
Ending
1100 1100 1100 1100 1100
5/6/12 am
End of day | End of day End of day | End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
5/13/12 am
End of day | End of day End of day End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
5/20/12 am
End of day | End of day End of day End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
5/27/12 am
End of day | End of day End of day | End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
am

pm




Record Keeping Form

Month: May,2012

FORM C — For Permanent / Long Term Dust Controls

Project

Location: 4500 Crows Landing City: Modesto Size: 6.4 (Acres)
Owner: TID Address: 333 East Canal Drive PO Box 949 City: Turlock Zip: 95381-0949
Contact

Person: Sam Comstock Title:  ACQMM Phone: (209 )535 -8267

Permanent Activities

Describe the types of permanent dust controls implemented, the date, the activity, such as applying an organic dust
suppressant, gravel, paving or a trackout control device. Add comments such as the amount used, where used,

brand name.
Dust Control Activity . I
D : .
ate Performed (Gravel, paving) Comments: Type of material, application rate
03-01-11 Large crushed rock at main gate Knock off dirt from tires/vehicles
04-01-11 Gravel (hammered) Around office trailers, lunch room and parking areas.
Widen front main gate and add more To accommodate large loads; knock off dirt from
07-05-11 large crush rock tires/vehicles.
09-27-11 Rumble rock at front gate Turn over rock to knock out build up dirt
10/20/11 Hydroseed Winco retention pond California Native seed erosion blend.
10/21/11 Hydroseed A2PP retention pond California Native seed erosion blend.
Placed permanent crushed rock on
10/26/11 | Switch Yard 1 %" x %” MA Crushed rock
Placed AB bed in preparation for Asphalt
west of GSU’s and in between
11/3/11 Transformers and PDC CLASS II, RECYCLED AGREGATE BASE MATERIAL
Permanent AB placed in and around all 3
4/30/12 units in preparation for asphalt CLASS Il, RECYCLED AGREGATE BASE MATERIAL
Permanent AB placed in Almond 1 unit
4/30/12 in preparation for asphalt CLASS Il, RECYCLED AGREGATE BASE MATERIAL
4/30/12 All switch yard area complete per scope | CLASS Il, RECYCLED AGREGATE BASE MATERIAL
90% of Gas compressors area completed
with permanent AB in preparation for
4/30/12 asphalt CLASS 1l, RECYCLED AGREGATE BASE MATERIAL
All areas have permanent base rock
installed and final grade, no soil is
5/31/12 exposed




Comments:

A-3




Ultra Low Sulfur Diesel Fuel

Ledger
For Month Of: May 2012
Delivery | Quantity . . . .
Date Gal. Delivered To Received From Equip. # Operating Hrs.
05/14/12 76 PMI Joe's Food Mart Modesto




R

JOES FOOD MART
4955 CROWSLANDING RD
MODESTO CA 95358
VALERDO GAS STATION
209-541-01895
TP06624164-001 JOE'S FOOD MART
4955 CROWS LANDING RD

MDDEST%/‘CA/§358 ea. D’w‘
Descr. z 3 "a?}’ amount

<CUSTOMER COPY>

UNLD CA #02 15.0546 64.72
@ 4.299/ 6

- DIES CR #10 76. 4866 341.05
@ 4.459/ G

Sub Total 405.77

Tax 0.00

TOTAL 405 .77
CREDIT $  405.77

CARD TYPE: VISA
CARD NAME: CERVERA/FERNANDO
ACCT NUMBER: XXXX XXXX XXXX 6174 &
TRANS TYPE: SALE
APPROVAL: 074918 INVOICE: 075033
AMOUNT : $ 405.77

APPROVED 074818

sokskskdokokok kol kool dolok ok dokkdkotkdokokok

THANKS ,COME AGAIN

REG# 0003 CSH# 004 DR# 01 TRAN# 30087
05/14/12° 07:00:25 ST# AB123

PML




Almond 2 Equipment On Site Ledger

New Equip. * Decal

Date: Line Equip. Type Manufacturer Equip. # Model# Engine Mod Engine Ser. # Family # Contractor HP Disp. Hrs. Tier Rental
3/10/2011 *8 |Broom Lay-Mor 13001-3038 |8HC V1505 AJ3467 AKBXL01.5BCD |PMI 46| 1.50] 90.1] 4 |Cresco
4/4/2011 *17 |Extended Forklift JLG 1047648 10054 QSB4.5 45862694 8CEXL275AAG  [Collins Electrical 110] 4.3] 2220 3 [United rentals
4/25/2011 *23 | Personnel Cart Deere Owner HPX Gator 3TNEG8C-EJUV |CH300D024247 |[4YDXL0.78U3N |TID 18.2] 0.8 1369] 1 [Owner
8/29/2011 *62 [Manlift Genie 234703 Z-60/34 D2011-L-031 10646363 8DZXL03.1041 PMI 49| 23 4 |Sun Belt
12/13/2011 | *73 |Skip Loader Deere 1040743 210LJ 4045HT054 PE4045L172167 |BJDXL06.8106 Antioch Paving Co. 98| 45 1.2| 3 |Pape
5/15/2012 *87 |Welder Lincoln 68-50-7033 |Vantage 500 |F4L2011 10443960 7DZXL03.1041 PMI 49 3099| 2 |Hertz
5/17/2012 88 [Roller Carerpillar 1154-4025 CB334E HP46/2400 42411470 6H3XL2.22L.84 Antioch Paving Co. 46| 22| 760] 2 |Cresco



Sam


Sam



Summary of Diesel Construction Equipment Mitigation Determinations

For month of : May-2012
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Lay - Mor Kubota
8 |Broom V1505 Yes 365 No N/A N/A N/A
8HC 46 HP ULSFO
JLG Cummins
17 |Extended Forklift QSB4.5 Yes 120 No N/A N/A N/A
QSB4.5 ULSFO
Deere Yanmar Co. Exempt
23 |Personnel Cart 3TNE68C-EJUV No 305 No N/A N/A N/A Less than 50 HP
HPX Gator 18.2 HP ULSFO
Genie Deutz AG
62 |Manlift D2011-L-031 Yes No N/A N/A N/A
Z-60/34 49 HP ULSFO
Deere John Deere
73 |Skip Loader 4045HT054C Yes 30 No N/A N/A N/A
210LJ 84 HP ULSFO
Lincoln Deutz AG Exempt
87 |Welder F4L2011 No 30 No N/A N/A N/A Less than 50 HP
Vantage 500 49 HP ULSFO
Carerpillar Shibaura Exempt
88 (Roller HP46/2400 No 20 No N/A N/A N/A Less than 50 HP
CB334E 46 HP ULSFO



Sam


Sam



Diesel Engine Data Summary

For month of : May-2012

I JEngine Make & Model ]Engine Serial Number JEngine |Engine Engine |EPA/ARB mngine Operating Hrs. Exhaust Temp. ]Contractor
t Mfr. Displacement Rating |Conformity Available since last major
:1 Year (Liters) (HP) Date overhaul

Kubota
8 |Broom AJ3467 2010 1.5 46 HP | 12/22/2009 Tier 4 90.1 NA PMI

V1505

Cummins

17 |QSB4.5 45862694 2008 4.5 110 | 12/19/2007 Tier 3 2220 NA Collins Electrical
Yanmar Co.

23 |Personnel cart CH3008D024247 | 2004 0.78 18.2 | 7/13/2004 Tier 1 1369.9 NA TID
3TNERSC-EJUV Exempt less than 50 HP
Deutz

62 [Manlift 10646363 2008 2.33 49 1/16/2008 Tier 4 NA PMI
D2011-1-031
Deere

73 |Skip Loader PE4045L172167 2010 4.5 84 HP| 12/6/2010 Yes 98 NA Antioch Paving Co.
4045HT054
Deutz

87 (Welder 1223324 2007 49 | 12/22/2006 No 3099 NA PMI
EF41 2011
Shibaura

88 |Roller 42411470 2006 2.21 46 12/21/2005 No 760 NA Antioch Paving Co.

HP46/2400



Sam


Sam
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N==— Califernia Environmental Protection Apency EXECUTIVE ORDER U-R-013-0196
J=AIR RESOURCES BOARD DEUTZ AG New Off-Road

Compression-Ignition Engines

Pursuant to the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT IS ORDERED AND RESOLVED: That the following compression-ignition engines and emission control system
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all material respects the same as those for which centification is granted.

MODEL DISPLACEMENT USEFUL LIFE |
YEAR ENGINE FAMILY (liters) FUEL TYPE (hours)
2007 7DZXL03.1041 1,655, 2.332, 3.109 Diesel 5000

SPECIAL FEATURES & EMISSION CONTROL SYSTEMS

Direct Diesel Injection Loader, Pump

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC),
oxides of nitrogen (NOx), or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NOx), carbon monoxide
(CO), and particulate matter (PM) in grams per kilowatt-hour {g/kW-hr), and the opacity-of-smoke certification
standards and certification levels in percent (%)} during acceleration {(Accel), lugging (Lug), and the peak value from
either mode (Peak) for this engine farily (Title 13, California Code of Regulations, (13 CCR) Section 2423):

RATED EMISSTON ' EXHAUST (g/kW-hr) OPACITY (%)
POWER STANDARD
CLASS CATEGORY HC | NOx | NMHC#NOx | €O PM | ACCEL | LUG | PEAK
8 <kW <19 Tier 2 sTo | NA | NA 7.5 6.6 .80 20 15 50
19 < kW < 37 Tier 2 STD | NA | NA 7.5 5.5 60 20 15 50
CERT - - 6.4 2.7 21 2 3 3

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and
materials to demonstrate cerdification compliance with 13 CCR Section 2424 (emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control systern warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at El Monte, California on this 2 7R day of December 2006.

/tAnnette Hebert, Chief
Mobile Source Operations Division
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/= AIR RESOURCES BOARD MACHINERY CO., LTD. Compression-lgnition Engines

Pursuant {o the authority vested in the Air Resources Board by Sections 43013, 43018, 43101, 43102, 43104 and
43105 of the Health and Safety Code; and

Pursuant to the authority vested in the undersigned by Sections 39515 and 39516 of the Health and Safety Code
and Executive Order G-02-003;

IT 1S ORDERED AND RESOLVED: That the following compression-ignition engine and emission control system
produced by the manufacturer are certified as described below for use in off-road equipment. Production engines
shall be in all rnaterial respects the same as those for which certification is granted.

MODEL DISPLACEMENT USEFUL LIFE
YEAR ENGINE FAMILY (liters) FUEL TYPE (hours)
2006 6H3XL2.221.84 1.662 and 2.216 Diesel 5000
SPECIAL FEATURES & EMISSION CONTROL SYSTEMS TYPICAL EQUIPMENT APPLICATION

Indirect Diesel Injection Loader, Tractor and industrial Equipment

The engine models and codes are attached.

The following are the exhaust certification standards (STD) and certification levels (CERT) for hydrocarbon (HC),
oxides of nitrocgen (NOx), or non-methane hydrocarbon plus oxides of nitrogen (NMHC+NOX), carbon monoxide
{CO), and particulate matter (PM) in grams per kilowatt-hour (g/lkw-hr), and the opacity-of-smoke certification
standards and certification levels in percent (%) during acceleration (Accel), lugging {Lug}, and the peak value from
either mode (Peak) for this engine family (Title 13, California Code of Regulations, (13 CCR) Section 2423):

RATED EMISSION EXHAUST (gfkw-hr}. OPACITY (%) |
PN CATEGORY HC | NOx | NMHC+«NOx | €O PM | ACCEL | LUG | PEAK
19<KW<37 Tier 2 STD | NA | NA 75 55 | 0.60 20 15 50
CERT | — - 4.2 1.0 | 029 6 4 9

BE IT FURTHER RESOLVED: That for the listed engine models, the manufacturer has submitted the information and

materials to demonstrate certification compliance with 13 CCR Section 2424 (emission control labels), and 13 CCR
Sections 2425 and 2426 (emission control system warranty).

Engines certified under this Executive Order must conform to all applicable California emission regulations.

This Executive Order is only granted to the engine family and model-year listed above. Engines in this
family that are produced for any other model-year are not covered by this Executive Order.

Executed at El Monte, California on this 22 day of December 2005.

/@;(/%/Mf
#Allen Lyons, Chief
Mabile Source Operations Division


Sam
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INTRODUCTION

The Almond 2 Power Plant (A2PP) is a nominal 174-megawatt (MW) facility consisting of three
General Electric Energy LM6000PG SPRINT natural gas-fired turbine generators and associated
equipment. The facility is located in the City of Ceres, Stanislaus County, California, on an
approximately 4.6-acre parcel adjacent to the existing 48-MW Turlock Irrigation District (TID)
Almond Power Plant.

The project site is north of the existing 48-MW Almond Power Plant, east of a WinCo
Supermarket distribution warehouse, south of a farm supply facility, and various industrial
facilities (mobile building distributor and drilling equipment storage laydown areas) are to the
east. The project address is 4500 Crows Landing Road, Modesto, California. Although the
address identifies the site in Modesto, it is located within the city limits of Ceres and is
approximately 2 miles south from the Ceres city center. Modesto is approximately 5 miles to the
north. The project site was previously used by WinCo as a borrow pit during construction of its
distribution center and was backfilled and graded in 2008 using commercially available fill. The
construction laydown and parking area is located adjacent to the western border of the site,
within the WinCo property. An approximately 6.4-acre parcel is being used for both
construction parking and laydown areas.

The A2PP will be interconnected to the TID transmission system via an approximately 1,110
foot long transmission line, which will extend south to the proposed Grayson Substation. The
project will also require that TID re-rate 2.9 miles of an existing 69-kV sub-transmission line
from the Almond Power Plant to the TID Crows Landing Substation that currently serves parts
of the cities of Ceres and Modesto as well as surrounding rural areas.

Process water will be obtained by tying in to the existing process water line for the Almond
Power Plant from the City of Ceres Wastewater Treatment Plant (WWTP). An existing well at
the southeastern corner of the Almond Power Plant property will provide Service water for the
facility. Potable water will be delivered to A2PP by a commercial water service.

Pacific Gas and Electric Company (PG&E) will design, construct, own, operate, and maintain a
natural gas pipeline that will be constructed in part to serve the A2PP project. The alignment for
PG&E'’s Line DFM 7216-03 is approximately 11.6 miles long and generally extends in a
southerly direction from the existing Almond Power Plant boundary and joins with PG&E'’s
existing natural gas pipeline, Line #215, at West Bradbury Road. In addition, a 1.8-mile-long
segment of Line #215 will be reinforced along Prune Avenue on the western side of the San
Joaquin River. This segment is referred to as the Reinforcement Segment. No work is planned
within or under the river or on its banks. All pipeline water crossings occur under or in TID’s
managed canal and drain system. The construction right-of-way (ROW) for the pipeline would
be 85 feet wide, and the permanent pipeline easement would be 50 feet wide. The pipeline
would be installed in a relatively shallow trench; however, to cross under the Harding Drain,
Crows Landing Road and other TID canals, drains, and improvement district canals and/or
pipelines, a trenchless construction method will be used (i.e., horizontal directional drill, jack
and bore or hammer bore) construction method will be used.



The project was designed to avoid significant adverse impacts to sensitive biological resources
to the furthest extent feasible. Protection measures were developed during informal and formal
consultation with local, state, and federal agencies to minimize unavoidable project impacts.
Project approval from the California Energy Commission (CEC) was on December 15, 2010 and
included conditions that must be monitored by the Designated Biologist (DB). The DB or
Biological Monitor (BM) will be available during all phases of construction to ensure
compliance with the mitigation measures outlined in the Biological Resources Mitigation
Implementation and Monitoring Plan (BRMIMP). The following report includes a summary of the
A2PP monitored biological activities for May 2012.



MONITORED MITIGATION MEASURES AND
PERMIT CONDITIONS

Mitigation measures for the A2PP project site were developed through consultation with the
California Energy Commission (CEC), and state and federal agencies. Documentation of
compliance with any conditions of the agency permits will be included in this section when
required on the project.

Conditions of Certification (COC)

All COC’s were in compliance for the month of May. The following COC’s BIO-5, BIO-6, and
BIO-7 were applicable compliance measures for the month of May 2012 and require specific
language to be included in each monthly compliance report. Therefore each is addressed
separately below.

BIO-5. States that every worker will attend and participate in the Worker Environmental
Awareness Program (WEAP) and the DB and/or BM make weekly site visits to insure
that BIO-5 was in compliance. During the month of May, the BM Victor Leighton
verified project compliance with BIO-5.

BIO-6. States that implementation of BRMIMP measures shall be reported in the monthly
compliance reports by the DB (i.e., survey results, construction activities that were
monitored, species observed). A written monthly report was prepared by the BM Victor
Leighton and DB Todd Ellwood for the month of May and identifies survey results and
construction activities (General Notes and Observations) and species observed
(Appendix A).

BIO-7. Addresses the implementation and application of biological impact and
avoidance measures, Best Management Practices (BMPs), Stormwater Pollution
Prevention Plan (SWPPP), and staking and flagging of exclusion zones of biological
resources. Also, every worker must participate in the WEAP and the DB and/or BM are
to make weekly site visits to insure that BIO-7 was in compliance. During the month of
May, the DB Todd Ellwood and BM Victor Leighton verified project compliance with
BIO-7.



SUMMARY OF SITE ACTIVITIES

This section provides a summary of May 2012 project activities and associated biological
monitoring. A cumulative wildlife species list is included in Appendix A. The BM Victor
Leighton provided oversight during the month of May and completed logs summarizing
activities, personal interactions, and observations made during each site visit. These logs are
available on request.

Power Plant Site Construction

A2PP site construction in May included continued final wiring and panel work on new power
plant equipment; continued construction of the gas metering station; final earthwork elevation
and base-rock grading; and continued upkeep of SWPPP BMPs. A2PP construction is
approximately 99 percent complete to date.

The prime contractor, PMI, released the majority of the site over to TID on March 20, 2012 for
commissioning, however due to weather final grading and asphalting will not be completed
until approximately mid June 2012. PMI was onsite during May maintaining BMP’s and
applicable COC’s and will continue working with TID towards final completion of the
construction project. When final grading and installation of asphalt throughout the plant site is
completed, biological monitoring and weekly site visits by the DB and/or BM will be
discontinued in accordance with COC’s requirements. Monitoring and weekly site visits were
performed by Mr. Leighton for May 2012 as required within the COC'’s to document permit
compliance.

Worker Environmental Awareness Program

The Worker Environmental Awareness Program (WEAP) was developed exclusively for the
A2PP project. Program materials include a worker handbook, training video, posted speed limit
signs and sensitive species awareness supporting posters. As required by the COC BIO-5, all
new employees must attend the WEAP. A total of 24 personnel received WEAP training in May
at the A2PP site, with a cumulative total of 812 employees trained to date for the overall project.
The PMI Safety Supervisor keeps signed affidavits on file and Susan Strachan, TID’s
Compliance Project Manager, keeps PG&E’s WEAP training copies.



GENERAL DAILY NOTES AND OBSERVATIONS

During May BM Victor Leighton covered daily and weekly project biological oversight. The
monitoring efforts are documented below. No wildlife issues or interactions occurred for the
month of May; therefore, there are no wildlife observations forms included with this report.
Representative photographs are included in Appendix B.

On May 3+4, Mr. Leighton was on site to conduct a weekly inspection of the A2PP site. The BM
contacted key construction personnel during the site inspection to address any issues or
concerns at the time of the survey. No issues or questions were raised during these interactions.
Site work included final grade-work throughout the site. PMI contractors and TID continued
electrical work on the new power plant equipment. Removal of construction worker shacks and
storage containers as part of post construction site cleanup also occurred. The BM inspected the
project site for nesting birds; none were observed. A2PP construction was in compliance with
all biological resources COCs. For representative photographs taken on this day, refer to
Appendix B, Photographs 1 - 3.

On May 11th, Mr. Leighton was on site to conduct a weekly inspection of the A2PP site. The BM
contacted key construction personnel during the site inspection to address any issues or
concerns at the time of the visit. No issues or questions were raised during these interactions.
Site work included final grade-work in the gas compressor facility; miscellaneous electrical
work inside the new facilities and site cleanup as part of project completion. A2PP construction
was in compliance with all biological resources COCs. For representative photographs taken on
this day, refer to Appendix B, Photograph 3 through 6.

On May 234, Mr. Leighton was on site to conduct a weekly inspection of the A2PP site. The BM
contacted key construction personnel during the site inspection to address any issues or
concerns at the time of the survey. No issues or questions were raised during these interactions.
Site work included touch-up of grading of base-rock throughout site and installation of gas
filter /screens at Selective Catalyst Reduction (SCR) unit #3. The BM talked to Antioch Paving
foreman John Cichosz, who stated that paving should be completed by tomorrow. Removal of
the construction trades shacks, storage containers, office trailers and general site cleanup
continued as part of project completion. The BM searched the project site including laydown
areas, parking lots and A2PP facilities for nesting birds. No nesting birds were observed. A2PP
construction was in compliance with all biological resources COCs. For representative
photographs taken on this day, refer to Appendix B, Photograph 7 through 9.



APPENDIX A

Cumulative Wildlife Species Observed In or Near
the Project Area




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

BIRDS

American white pelican

Pelecanus erythrorhynchos

Pipeline route

Double crested cormorant

Phalacrocorax auritus

Pipeline route

Greater white-fronted goose

Anser albifrons

Fly over

Canada goose

Branta canadensis

Pipeline route

Mallard Anas platyrhynchos TID stormwater pond
Northern shoveler Anas clypeata Fly over
Lesser scaup Aythya affinis Fly over
Canvasback Aythya valisineria Fly over
Common merganser Mergus merganser Fly over

Ruddy duck

Oxyura jamaicensis

Pipeline route

White-faced ibis

Plegadis chihi

Pipeline route

Great blue heron

Ardea herodias

Pipeline route

Green heron

Butorides virescens

Pipeline route

Great egret

Ardea alba

TID pond

Snowy egret

Egretta thula

Pipeline route

Turkey vulture

Cathartes aura

Fly over

White-tailed kite

FElanus leucurus

Pipeline route

Northern harrier

Circus cyaneus

Pipeline route

Cooper’s hawk

Accipiter cooperii

Pipeline route

Sharp-shinned hawk

Accipiter striatus

Fly over

Red-shouldered hawk

Buteo lineatus

Pipeline route

Red-tailed hawk

Buteo jamaicensis

Project site and laydown areas Also Dark Morph
variety at Carpenter Rd and West Bradbury Rd

Swainson’s hawk

Buteo swainsoni

Pipeline route

American kestrel

Falco sparverius

A2PP and laydown areas

Peregrine falcon

Falco peregrinus

A2PP at Pipeline route

Merlin Falco columbarius Pipeline route

Sandhill crane Grus canadensis Fly over

Killdeer Charadrius vociferus A2PP and laydown areas
Blackneck stilt Himantopus mexicanus Pipeline route

American avocet

Recurvirostra americana

Pipeline route

Greater yellowlegs

Tringa melanoleuca

TID stormwater pond

Lesser yellowlegs

Tringa flavipes

Pipeline route

Long-billed curlew

Numenius americanus

Fly over

Least sandpiper

Calidris minutilla

Pipeline route

Wilson’s phalarope

Phalaropus tricolor

Pipeline route

Ring-billed gull

Larus delawarensis

Transmission line route

Herring gull

Larus argentatus

Transmission line route

California gull

Larus californicus

Transmission line route

Bonaparte’s gull

Larus philadelphia

Transmission line route
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Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

Rock pigeon (Exotic)

Columba livia

A2PP and laydown areas

Mourning dove

Zenaida macroura

A2PP and pipeline route

Great horned owl

Bubo virginianus

Pipeline route

Anna’s hummingbird Calypte anna Pipeline route
Belted kingfisher Ceryle alcyon Pipeline route
Northern flicker Colaptes auratus Pipeline route
Nuttall’s woodpecker Picoides nuttallii Pipeline route
Black phoebe Sayornis nigricans Pipeline route

Say’s phoebe

Sayornis saya

Pipeline route

Western kingbird

Tyrannus verticalis

Pipeline route

Loggerhead shrike

Lanius ludovicianus

Pipeline route

Western scrub-jay

Aphelocoma californica

A2PP, canal, transmission line and pipeline route

Yellow-billed magpie

Pica nuttalli

Pipeline route

American crow

Corvus brachyrhynchos

A2PP, canal, transmission line and pipeline route

Common raven

Corvus corax

Pipeline route

Horned lark

Eremophila alpestris

Laydown areas and pipeline route

Tree swallow

Tachycineta bicolor

Pipeline route

Barn swallow

Hirundo rustica

Pipeline route

CIiff swallow Petrochelidon pyrrhonota Pipeline route
Marsh wren Cistothorus palustris Pipeline route
House wren Troglodytes aedon Pipeline route

American robin

Turdus migratorius

Pipeline route

Northern mockingbird

Mimus polyglottos

Laydown areas and pipeline route

European starling (Exotic)

Sturnus vulgaris

Canal, laydown areas, and pipeline route

American pipit

Anthus rubescens

A2PP Footprint

Yellow warbler

Dendroica petichia

Pipeline route

Lark sparrow

Chondestes grammacus

Pipeline route

Savannah sparrow

Passerculus sandwichensis

Pipeline route

Song sparrow

Melospiza melodia

Pipeline route

White-crowned sparrow

Zonotrichia leucophrys

A2PP, Canal and pipeline route

Red-winged blackbird Agelaius phoeniceus Pipeline route
Tricolored blackbird Agelaius tricolor Fly over
Brewer’s blackbird Euphagus cyanocephalus Pipeline route

Yellow-headed blackbird

Xanthocephalus
xanthocephalus

Pipeline route

Western Meadowlark

Sturnella neglecta

Pipeline route.

Brown-headed cowbird

Molothrus ater

Pipeline route

Blue grosbeak

Passerina caerulea

Pipeline route

House finch

Carpodacus mexicanus

Almond Power Plant and pipeline route

American goldfinch

Carduelis tristis

Pipeline route

House sparrow (Exotic)

Passer domesticus

Pipeline route
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Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

MAMMALS

Audubon’s cottontail

Sylvilagus audubonii

Laydown areas and remains found and one killed
on A2PP

Black-tailed hair

Lepus californicus

A2PP

California vole

Microtus californicus

A2PP and laydown areas.

Botta’s pocket gopher

Thomomys bottae

A2PP (one dead and 3 live exposed during earth
moving activities)

California ground-squirrel

Spermophilus beecheyi

Pipeline route, transmission line

Mink

Mustela vison

Prairie Flower Drain

Striped skunk

Mephitis mephitis

Pipeline route

REPTILES

Western fence lizard

Sceloporus occidentalis

Pipeline route

Pacific gopher snake

Piuophis catenifer catenifer

A2PP laydown areas several killed on the A2PP
site

Western pond turtle

Emys marmorata

Harding Drain west of Crows Landing

* Indicates new observance or additional information
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APPENDIX B

Representative Site Photographs




05/03/2012 01:16 PM

0570372012 01:18 PM

#2. View southeast of detail grading of base-rock at northeast corner of SCR unit 4.

B-1



0571 172011211023V AM

#3. A view south of the laydown area following shack removal and clean-up.

OB /1872012501025 AM

#4. A view northeast of base-rock installation and grading adjacent to the gas
compressor station.
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05/:0:1/201128110:275A'M

#5. A view northeast of final base-rock installation and grading on the east side of the
gas compressor station.

#6. View south of completed base-rock final grading and compaction in preparation for
asphalt application.
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#8. View east of installation of gasfilters/screens at SCR unit #3.
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05/23/2012,09°564 AM

#9. Final touch-up of grading within the A2PP facilities.
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WEAP ACKNOWLEDGEMENT FORMS



Almond 2 Power Plant Project

Certification of Completion

Worker Environmental Training on

Biological, Cultural, and Paleontological Resources and
Stormwater Management
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on

Biological, Cultural, and Paleontological Resources and
Stormwater Management

This (s to certdfy that yow have completed @ mandasory Callfornia Energy Coremission appwoved Worker
Enviroomental Awareness Program (WEAP) treiving on bdolegical, cultwal, and poleastologiosl resources.
The tralning program also dnclwdes (nformanion on stormwater managemens @s required by the State Waser
Rexowces Control Board, ax part of #x Gemeral Comstruction Permsit.  This tratning (s required for alf
personsel working on the profect sive, ransmission lines, gas pipeline, or gas pipeline rednforcrment segwent,
Yowr vignatary below indicates that you wodersiand and shall abide by the guidelines set forth in the program
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EXHIBIT 7

PALEONTOLOGIC RESOURCES MONITORING
REPORT



TECHNICAL MEMORANDUM

Almond 2 Power Project (A2PP) Paleontological Resources
Monitoring of Construction Activities, May, 2012

PREPARED FOR: Susan Strachan, Strachan Consulting

Sarah Madams, CH2M HILL
PREPARED BY: W. G. Spaulding, Ph.D., Paleontological Resources Specialist (PRS)
DATE: June 1, 2012

Personnel On-Call for Paleontological Monitoring This Period:
Levi Pratt - Staff Paleontologist, Paleontological Resources Monitor (PRM)
Jaspal Saini - Senior PRM

Training Conducted This Month (PAL-4)

All construction and environmental personnel continue to receive the CEC approved
Paleontological Resources Awareness Module of Worker Environmental Awareness
Training prior to working on this project. In addition, a poster has been provided that shows
the stratum most likely to yield paleontological material in this project area.

Monitoring Conducted This Month (PAL-5)

Excavations have been completed in all paleontologically sensitive areas.

Anticipated Future Activities

The draft PRR is currently in final review and will be submitted to the client by the end of
next reporting period.

Comments, Issues or Concerns

No issues of concerns arose during this reporting period.
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SAFETY SUPERVISORS MONTHLY REPORTS



Bouid of Directors:

Joe Alamo
Charles Fernandes
Michael Frantz
Ron Macedo

WATER & POWER Rob Santos

Serving Central Celifornia since 1887

May 2012 Compliance Report

Prepared by: George Davies — T.1.D.

Project: Almond 2 Power Plant
4500 Crows Landing Road
Modesto, CA 91613

Total TID and SSSAP trained

Project start date: February 28, 2011

24
Reporting period: May 1—-31, 2012
Hours of operation: 7 AM to 5:30 PM Monday thru Friday
Incident Status Near miss | First aid | First aid lost time | Recordables Status:
April 0 0 0 0
YTD 7 6 0 0

Observation: No unsafe events or activities were observed this month.

Incident: No current or ongoing safety incidents.

Project Status: Overall percent complete 99.8%

PMI, Mechanical 100%

OVERAA, Civil 100%

COLLINS, Electrical and Instrumentation 100%

APC, Site work 95%

Misc. Subs (insulation, paint, security, equipment, NDE, fence, etc.) 99.5%

Oriented contractors:

PMI — APC - Collins Electric — North Star — TRB — IEC — CH2ZMHILL — Overaa — Harris Rebar -
Kleinfelder - All Phase (security) — TID — Maxim Crane — GE — Quality Erectors - ETl — Hotline
Brand Scaffold — Sheedy Crane Waukesha — Hanson Paint — HART — American Air Filters - Cot-
Puritech - Emerson/Chloride - Cosco Fire Farwest Corrosion — UEI - Lufkin Industries - FOSI/TID -
Bayside Insulation — Kobelco — Arrow — CCT — ADT — Woodward -

Turlock Irrigation District PH: 209.883.8300

333 East Canal Drive, P.O. Box 949, Turlock, CA 95381-0949 wAnw. tid corn
Serving portions of Stanislaus, Merced and Tuclumne Counties




1. Safety summary:

All Hands Meeting attended by all construction workers is held every Monday. Safety topics
discussed during the month of March included the following:

]

“Lock Out Tag Out”, LOTO

e Personal Protective Equipment

e Current expected weather conditions & proper hydration
e Pending “demobilization” activities

e Pending paving work

2. Safety results for the month:

All contractors: Cosco:

None None

APC: Caltrol:

None None

Collins Electric: Hanson paint
None None

PMI: Bayside insulation:
None None

All Steel Fence Erectors: TID:

None None

Turlock Irrigation District PH: 209.883.8300

333 East Canal Drive, P.O. Box 949, Turlock, CA 95381-0949 waw tid cecm
Serving portions of Stanislaus, Merced and Tuolumne Counties




TRB Associates

e —r
HEALTH & SAFETY MONITORING Period 05/01/12-05/31/12

Monthly CEC Project Workers Safety Report
Project: Aimond Two Power Project 09-AFC-2
Report Period: May 2012

Prepared by Inspector of Record: Taner Pamuk

1. Executive Summary of the Workers Safety Management

Project Owner TID and its project management team IEC continued to oversee the site safety
since the commissioning and test fire activities were the main work activities and major
construction activities were completed

The contractor PMI's regional safety manager visited the site to inspect and support the existing
work crew while they were working on the SCRs to install the catalyzers.

2. Field Condition and Observations

No major discrepancies or violations were observed during the site visits of this Month. Almond
Two Power Plant work activities continued to comply with the California Energy Commission’s
Final Decision Worker Safety requirements.

Some of the highlighted activities and safety precautions were:

+ Gas lines were final purged and charged during this month. TID continued to issue work
permits for any performed hot works.

+« The contractor PMI and its subcontractor continued on demobilization of their temporary
facilities.

% Major work activity was the installation of catalyzers to SCRs. Contractor PMI
approached the SCRs as a confined space and coordinated with the TID regarding Lock
out and Tag out (of generators, gas and ammonia lines) prior to entry to eliminate any
hazardous conditions / atmosphere while personnel was working inside the SCRs.

+« Site grading operations continued during the month.

Pictorial summery of the site conditions (continues next page):
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TRB + Associates

HEALTH & SAFETY MONITORING ,, Perlod 05/01/12 05/31/12

I
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i |

ol

(i

Photo# 1 — General view of the site along | Photo# 2 — Personnel was getting ready to
north fence. | enter the SCR unit#4

Photo# 3 — Site grading oerio Photo# Installatlon of Catalyst to Unlt#3
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TID - Aimond 2 Power Plant Inspection Log

No. [Date Description of area of work: Comment(s) Signed off CBO Approval Open Item
1247 04/17/12|Packing of Conduits at gas compr.skids |OK 04/17/12|Vanderheiden
Grounding of Bus duct supports @
1248| 04/18/12|Blast wall 0K 04/18/12|Vanderheiden
1249| 04/19/12|Grounding of panel door at PCM OK 04/19/12|Vanderheiden
Chico seal pours at Gas compressor
1250 04/19/12|skids Not ready 04/20/12|Vanderheiden
1251 04/20/12|Chico seal pours at Gas compressor skid{OK 04/20/12| Vanderheiden
1252| -04/21/12|CO2 Discharge tests for Units 2,3,4, OK- Need final letter Vanderheiden |Need Letter
Fire alarm pull station addressing and
1253| 04/21/12|test 0K 04/21/12|Vanderheiden
1254 04/24/12|Pre-First Fire Unit 4 Inspection oK 04/24/12|Vanderheiden
First fire and emergency shutdown Unit
1255( .04/25/12|4 OK 04/25/12|Vanderheiden
1256| 04/26/12|Ladder and Platform at PCM 2,3,4, 0K 04/26/12|Vanderheiden
Toe board gap correction measures at
1257| 04/27/12|2,3,4, OK 04/27/12|Vanderheiden
1258| 04/30/12|Ammonia air pipe supports Not ready Vanderheiden {Reinspection Req
1259| 05/01/12|Ammonia air pipe supports 0K 05/01/12| Vanderheiden
1260 05/02/12|Conduit Identification at PDM Unit 4 OK 05/02/12| Vanderheiden
1261 05/03/12|Conduit Identification at PDM Unit 3 [OK 05/03/12| Vanderheiden
1262|05/03/12 C|Conduit Identifcation at PDM Unit2 0K 05/03/12| Vanderheiden
1263| 05/04/12|Pre Fire Unit 3 Inspection (9]¢ 05/04/12| Vanderheiden
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TID - Almond 2 Power Plant Inspection Log

No. |Date Description of area of work: Comment(s) Signed off|CBO Approval Open Item

1264| 05/07/12|Grounding Panel door @ PDC (0] 4 05/07/12| Vanderheiden

1265| 05/08/12{Pipe Insulation@ Gas Compressors OK 05/08/12| Vanderheiden

1266] 05/09/12|Grading @ Unit #4 OK 05/09/12| Vanderheiden

1267| 05/10/12|Pre Fire Unit 2 Inspection oK 05/10/12| Vanderheiden

1268| 05/14/12|Vault @ Unit 4 conductor ID OK 05/14/12| Vanderheiden

1269| 05/15/12|Vault ®@ Unit 3 conductor ID OK 05/15/12| Vanderheiden

1270| 05/15/12{Vault @ Unit @ conductor ID 0K 05/15/12| Vanderheiden

1271| 05/16/12|Grading at drainage pond In Progress ‘Vanderheiden |Awaiting Deputy Approval
1272| 05/17/12|Grading @ Fin Fan Yard In Progress Vanderheiden |Awaiting Deputy Approval
1273| 05/18/12|Loading Co catalysts @ Unit 4 0K 05/18/12| Vanderheiden

1274 05/21/12|Loading SCR catalysts @ Unit 4 0K 05/21/12| Vanderheiden

1275| 05/22/12|Loading Co catalysts @ Unit 3 oK 05/22/12| Vanderheiden

1276| 05/22/12(Loading SCR Catalysts @ Unit #3 0K 05/22/12| Vanderheiden

1277] 05/23/12|Loading CO Catalysts @ Unit #2 0K 05/23/12| Vanderheiden

1278| 05/24/12|Loading SCR Catalysts @ Unit #2 OK 05/24/12| Vanderheiden

1279| 05/25/12|Paving at Gas Compressors In Progress 05/25/12| Vanderheiden

1280
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EXHIBIT 9

COMPLIANCE MATRIX



Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-SC1 | Constr |Air Quality Construction Mitigation Manager (AQCMM): | The AQCMM shall not be terminated without written N/A If occurs TID 7/20/2011 8/4/2011 Complete | The AQCMM and AQCMM delegates shall have full access to all areas of
(Part 2 of The project owner shall designate and retain an on-site | consent of the compliance project manager (CPM). 6/5/12 6/7/12 construction on the project site and linear facilities, and shall have the
2) AQCMM who shall be responsible for directing and authority to stop any or all construction activities as warranted by
documenting compliance with conditions AQ-SC3, AQ- applicable construction mitigation conditions. ### The on-site AQCMM may
SC4 and AQ-SCS5 for the entire project site and linear delegate responsibilities to one or more AQCMM delegates.### Resume
facility construction. of Devin Chapman as alternative delegate AQCMM submitted on
7/20/11. Approved by CEC via email from Christine Stora on 8/4/11.
Email requesting to terminate AQCMM sent to Bruce Boyer on 6/5/12.
Approval to terminate AQCMM received via email from Bruce Boyer
on 6/7/12.

AQ-SC3 | Constr |Construction Fugitive Dust Control: The AQCMM shall Include in the MCR: (1) a summary of all actions taken to [N/A Each MCR Ongoing |Any deviation from the mitigation measures shall require prior CPM
submit documentation to the CPM in each the monthly [ maintain compliance with this condition; (2) copies of any notification and approval.
compliance report (MCR) that demonstrates compliance |complaints filed with the air district in relation to project
with mitigation measures outlined in AQ-C3. See construction; and (3) any other documentation deemed
Condition AQ-SC3 for list of dust mitigation necessary by the CPM and AQCMM to verify compliance
construction requirements. with this condition. Such information may be provided via

electronic format or disk at project owner's discretion.

AQ-SC4 | Constr [Dust Plume Response Requirement: The AQCMM or an |1) The AQCMP shall include a section detailing how N/A 1) Provide Ongoing |If step 1 and 2 fail to result in effective mitigation within one hour of the
AQCMM delegate shall monitor all construction activities |additional mitigation measures will be accomplished within info as per AQ original determination, the AQCMM or delegate shall direct a temporary
for visible dust plumes. See Condition AQ-SC4 for all |the specified time limits. 2) If there are visible dust plumes SC2; shutdown of the activity causing the emissions. The activity shall not restart
dust plume monitoring and mitigation requirements. |with the potential to be transported off the project site (as 2) until the AQCMM or delegate is satisfied that appropriate additional

defined in AQ-SC4) then the AQCMM or delegate shall Immediately, if| mitigation or other site conditions have changed so that visual dust plumes

implement the procedures outlined in AQ-SC4 for occurs will not result upon restarting the shutdown source. The owner/operator

additional mitigation measures. may appeal to the CPM any directive from the AQCMM or delegate to
shut down an activity, provided that the shutdown shall go into effect
within one hour of the original determination, unless overruled by the
CPM before that time.

AQ-SC5 | Constr |Diesel-Fueled Engine Control: The AQCMM shall submit | The project owner shall include in the MCR: (1) a N/A Each MCR Ongoing |Any deviation from the mitigation measures in AC-SC5 shall require prior
to the CPM, in the MCR, a construction mitigation report |summary of all actions taken to maintain compliance with CPM notification and approval.
that demonstrates compliance with mitigation measures |this condition; (2) a list of all heavy equipment used on
outlined in Condition AQ-SC5. See SC-5 for a two page |site during that month, including the owner of that
list of d tation and 1 measures equipment and a letter from each owner indicating that the
required. equipment has been properly maintained; and (3) any

other documentation deemed necessary by the CPM and

AQCMM to verify compliance with this condition. Info may
be provided via electronic format or disk at project owner's
discretion.

AQ-SC6 All  |The project owner shall submit to the CPM for review and| 1) Submit any proposed air permit modification to the N/A 1) Within 5d | TID/ Not Started
approval any modification proposed by the project owner | CPM within five working days of either: a) submittal by the of submittal or|Sierra
to any project air permit. The project owner shall submit |project owner to an agency, or b) receipt of proposed receipt;
to the CPM any modification to any permit proposed by | modifications from an agency. 2) Submit all modified air 2) Within 15d
the District or U.S. EPA, and any revised permit issued permits to the CPM within 15 days of receipt. of receipt
by the District or U.S. EPA, for the project.

AQ-2 All  [This Authority to Construct serves as a written certificate [No verification necessary N/A N/A
of conformity with the procedural requirements of 40 CFR
70.7 and 70.8 and with the compliance requirements of
40 CFR 70.6(c). [District NSR Rule]
AQ-3 Constr | Prior to operating with modifications authorized by this The project owner shall submit to both the District and SJVAPCD Prior to First | TID/ 1112 10/11/11 Submitted [TID to submit second Title V application (first application was
Authority to Construct, the facility shall submit an CPM the Title V Operating Permit application prior to Fire Sierra SJVAPCD submitted with ATC) prior to first fire. An air district inspection then
application to modify the Title V permit with an operation. 10/12/11 CEC must be scheduled. 10/11/11 submitted to SUIVAPCD. 10/12/11
administrative amendment in accordance with District submitted to CEC.
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4]
AQ-7 Constr/ | The exhaust stack shall vent vertically upward. The The project owner shall make the site available for N/A N/A
Ops |vertical exhaust flow shall not be impeded by a rain cap |inspection by representatives of the District, ARB, and the

(flapper ok), roof overhang, or any other obstruction.
[District Rule 4102]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-11 Constr/ | Commissioning activities are defined as, but not limited | No verification necessary N/A N/A
Startup [to, all testing, adjustment, tuning, and calibration
activities recommended by the equipment manufacturers
and the construction contractor to ensure safe and
reliable steady state operation of the gas turbine and
associated electrical delivery systems. [District Rule
2201]
AQ-13 | Startup/|Emission rates from the gas turbine system during the A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |commissioning period shall not exceed any of the events and monitoring records required shall be included later than 30d
following limits: NOx (as NO2) - 40.40 Ib/hr and 969.6 in the quarterly operation report (AQ SC8). following end
Ib/day; VOC (as CH4) - 8.41 Ib/hr and 201.8 Ib/day; CO - of calendar
40.00 Ib/hr and 704.6 Ib/day; PM10 - 2.50 Ib/hr and 60.0 quarter
Ib/day; or SOx (as SO2) - 1.56 Ib/hr and 37.4 Ib/day.
[District Rule 2201]
AQ-15 |Startup/|The total mass emissions of NOx, VOC, CO, PM10 and |A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops [SOx that are emitted during the commissioning period events and monitoring records required shall be included later than 30d
shall accrue towards the quarterly emission limits. in the quarterly operation report (AQ SC8). following end
[District Rule 2201] of calendar
quarter
AQ-16 | Startup/|During commissioning period, the owner or operator shall|A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |keep records of the natural gas fuel combusted in the events and monitoring records required shall be included later than 30d
gas turbine system on an hourly and daily basis. [District |in the quarterly operation report (AQ SC8). following end
Rule 2201] of calendar
quarter
AQ-30 |Startup/|Gas turbine system shall be fired on PUC-regulated The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |natural gas with a sulfur content of no greater than 1.0 and other fuel sulfur content source data shall be later than 30d
grain of sulfur compounds (as S) per 100 dscf of natural |submitted to the District and CPM in the quarterly following end
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)] operation report (AQ-SC8). of calendar
quarter
AQ-37 | Constr/ |A water injection system, a selective catalytic reduction |The project owner shall make the site available for N/A N/A
Ops |[(SCR) system and an oxidation catalyst shall serve this [inspection by representatives of the District, ARB, and the
gas turbine system. [District Rule 2201] Commission upon request.
AQ-38 | Constr/|The gas turbine engine and generator lube oil vents shall [ The project owner shall make the site available for N/A N/A
Ops |be equipped with mist eliminators or equivalent inspection by representatives of the District, ARB, and the
technology sufficient to limit the visible emissions from Commission upon request.
the lube oil vents to not exceed 5% opacity, except for a
period not exceeding three minutes in any one hour.
[District Rule 2201]
AQ-41 | Startup/|Source testing to measure startup and shutdown NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/8/12 Not Started | CEM relative accuracy for NOx and CO shall be determined during startup
Ops |CO, and VOC mass emission rates shall be conducted shall be submitted to the District and CPM within 60 days of testing; Aeros and shutdown source testing in accordance with 40 CFR 60, Appendix F
before the end of the commissioning period and at least |of testing and according to a pre-approved protocol (AQ- 2) upon initial (Relative Accuracy Audit). If CEM data is not certifiable to determine
once every seven years thereafter. [District Rule 1081] [39). 2) Testing for startup and shutdown emissions shall operation; compliance with NOx and CO startup emission limits, then startup and
be conducted upon initial operation. 3) Testing for startup 3)Every 7 shutdown NOx and CO testing shall be conducted every 12 months. If an
and shutdown emissions shall be conducted at least once years annual startup and shutdown NOx and CO relative accuracy audit
every seven years. demonstrates that the CEM data is certifiable, the startup and shutdown
NOx and CO testing frequency shall return to the once every seven years
schedule.### Source test scheduled for June 18, through June 30,
2012.
AQ-42 | Startup/|Source testing to determine compliance with the NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/8/12 Not Started | Source test scheduled for June 18, through June 30, 2012.
Ops |CO, VOC and NH3 emission rates (Ib/hr and ppmvd @ [shall be submitted to the District and CPM within 60 days of testing; Aeros
15% 02) and PM10 emission rate (Ib/hr) shall be of testing and according to a pre-approved protocol (AQ- 2) upon initial
conducted before the end of commissioning period and |39). 2) Testing for steady-state emissions shall be operation;
at least once every 12 months thereafter. [District Rules |conducted upon initial operation. 3) Testing for steady- 3) At least
2201 and 4703, 40 CFR 60.4400(a)] state emissions shall be conducted at least once every 12 every 12
months. months

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-43 | Startup/|The sulfur content of each fuel source shall be: (i) The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started | If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight
Ops |documented in a valid purchase contract, a supplier and other fuel sulfur content source data shall be later than 30d consecutive weeks, then the monitoring frequency shall be every six
certification, a tariff sheet or transportation contract, or  |submitted to the District and CPM in the quarterly following end months. If the result of any six month monitoring demonstrates that the fuel
(ii) monitored within 60 days after the end of operation report (AQ-SC8). of calendar does not meet the fuel sulfur content limit, weekly monitoring shall resume
commissioning period and weekly thereafter. [District quarter until compliance is demonstrated for eight consecutive weeks.
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and
60.4370(c)]
AQ-45 | Startup/|Fuel sulfur content shall be monitored using one of the | The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |following methods: ASTM Methods D1072, D3246, and other fuel sulfur content source data shall be later than 30d
D4084, D4468, D4810, D6228, D6667 or Gas submitted to the District and CPM in the quarterly following end
Processors Association Standard 2377. [40 CFR operation report (AQ-SC8). of calendar
60.4415(a)(1)(i)] quarter
AQ-46 |Startup/|The results of each source test shall be submitted to the |The project owner shall submit the report of the source SJVAPCD Within 60d of |TID/ 8/8/12 Not Started | Source test scheduled for June 18, through June 30, 2012.
Ops |District within 60 days thereafter. [District Rule 1081] test results to both the District and CPM within 60 days of testing Aeros
the last day of tests.
AQ-47 | Constr/ |A non-resettable, totalizing mass or volumetric fuel flow |The project owner shall make the site available for N/A TID N/A
Ops |meter to measure the amount of natural gas combusted [inspection by representatives of the District, ARB, and the
in the unit shall be installed, utilized and maintained. Commission upon request.
[District Rules 2201 and 4703]
AQ-48 | Constr/ [ The owner or operator shall install, certify, maintain, The project owner shall make the site available for N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup
Ops |operate and quality-assure a Continuous Emission inspection by representatives of the District, ARB and the conditions, CEMS results during startup and shutdown events shall be
Monitoring System (CEMS) which continuously Commission to verify the continuous monitoring system is replaced with startup emission rates obtained from source testing to
measures and records the exhaust gas NOx, CO and O2 |properly installed and operational. determine compliance with emission limits contained in this document.
concentrations. Continuous emissions monitor(s) shall
monitor emissions during all types of operation, including
during startup and shutdown periods, provided the CEMS
passes the relative accuracy requirement for startups
and shutdowns specified herein. [District Rules 1080,
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR
60.4345(a)]
AQ-49 | Constr/[The NOx and O2 CEMS shall be installed and certified in [ The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |accordance with the requirements of 40 CFR Part 75. CEMS audits demonstrating compliance with this later than 30d
The CO CEMS shall meet the requirements in 40 CFR condition as part of the quarterly operation report (AQ- following end
60, Appendix F Procedure 1 and Part 60, Appendix B SC8). of calendar
Performance Specification 4A (PS 4A), or shall meet quarter

equivalent specifications established by mutual
agreement of the District, the CARB, and the EPA.
[District Rule 1080 and 40 CFR 60.4345(a)]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-50 | Constr/|The CEMS shall complete a minimum of one cycle of The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |operation (sampling, analyzing, and data recording) for ~[CEMS audits demonstrating compliance with this later than 30d
each 15-minute quadrant of the hour or shall meet condition as part of the quarterly operation report (AQ- following end
equivalent specifications established by mutual SC8). of calendar
agreement of the District, the CARB and the EPA. quarter
[District Rule 1080 and 40 CFR 60.4345(b)]
AQ-58 Constr/ | The exhaust stack shall be equipped with permanent The project owner shall make the site available for N/A TID N/A The sampling ports shall be located in accordance with the CARB
Ops |provisions to allow collection of stack gas samples inspection by representatives of the District, ARB, and the regulation titled California Air Resources Board Air Monitoring Quality
consistent with EPA test methods and shall be equipped |Commission upon request. Assurance Volume VI, Standard Operating Procedures for Stationary
with safe permanent provisions to sample stack gases Emission Monitoring and Testing.
with a portable NOx, CO, and O2 analyzer during District
inspections. [District Rule 1081]
AQ-71 Constr | The District has authorized to use SOx reductions to No verification necessary N/A N/A
offset emissions increase in PM10 at SOx/PM10
interpollutant offset ratio of 1.00. [District Rule 2201]
AQ-72 Constr | Disturbances of soil related to any construction, A summary of significant construction activities and SJVAPCD MCR Sam Ongoing
demolition, excavation, extraction, or other earthmoving | monitoring records required shall be included in the
activities shall comply with the requirements for fugitive | construction monthly compliance report (AQ-SC3).
dust control in District Rule 8021 unless specifically
exempted under Section 4.0 of Rule 8021 or Rule 8011.
[District Rules 8011 and 8021]
AQ-73 Pre- |Final Dust Control Plan - An owner/operator shall submit [ 1) The final Dust Control Plan shall be included within the |SJVAPCD 1) 30d prior to | Sierra 2/15/11 [11/18/2010 11/19/2010 | Submitted/ | Dust plan submitted to SJVAPCD by Sierra on 11/8/10. Plan
(Part 2 and| Constr/ |a Dust Control Plan to the APCO prior to the start of any |Air Quality Construction Mitigation Plan and submitted to earth moving; |(site 12/9/10 4/14/11 Ongoing |submitted to CEC on 11/18/10. Approved by the CEC via email from
30of 3) Constr | construction activity on any site that will include 10 acres |[the District and CPM not less than 30 days prior to the 2) 10d prior to |/tline) 2/25/11 Dale Rundquist on 11/19/10. Dust plan conditionally approved by air
or more of disturbed surface area for residential start of any construction activity. 2) Written notification to earth moving [PG&E 3/29/11 district on Dec. 9, 2010. Copy of air district conditionally approval
developments, or 5 acres or more of disturbed surface air district w/in 10 days prior to earth moving; 3 )provide 3)InMCRs |[gas letter submitted to CEC on 12/16/10. Required info sent to air district
area for non-residential development, or will include names and contact info for all contractors and subs before pipeline on 2/16/11. 2/18/11 Final approval from Air District rec'd. 2/24/11 start
moving, depositing, or relocating more than 2,500 cubic |they start work at the site 4) A summary of significant of construction notification submitted to air district. 2/25/11
yards per day of bulk materials on at least three days. construction activities and monitoring records required SJVAPCD documentation sent to CEC. PG&E Dust plan submitted to
[District Rules 8011 and 8021] shall be included in the construction monthly compliance air district by PG&E on 3/28/11. Approved by Air District on 4/19/11.
report (AQ-SC3). PG&E plan submitted to CEC on 3/29/11. Approved by CEC on
4/14/11. Air District approval submitted to CEC on 5/6/11. Approved
by CEC on 5/9/11.
AQ-74 Constr |An owner/operator shall prevent or clean up any carryout | The project owner shall make the site available for N/A TID/ N/A
or trackout in accordance with the requirements of inspection by representatives of the District, ARB, and the PG&E

District Rule 8041 Section 5.0, unless specifically
exempted under Section 4.0 of Rule 8041 or Rule 8011.
[District Rules 8011 and 8041]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-75 All  |Whenever open areas are disturbed, or vehicles are The project owner shall make the site available for N/A TID/ N/A
used in open areas, the facility shall comply with the inspection by representatives of the District, ARB, and the PG&E
requirements of Section 5.0 of District Rule 8051, unless |Commission upon request.
specifically exempted under Section 4.0 of Rule 8051 or
Rule 8011. [District Rules 8011 and 8051]
AQ-76 All  |Any paved road or unpaved road shall comply with the The project owner shall make the site available for N/A TID/ N/A
requirements of District Rule 8061 unless specifically inspection by representatives of the District, ARB, and the PG&E
exempted under Section 4.0 of Rule 8061 or Rule 8011. |Commission upon request.
[District Rules 8011 and 8061]
AQ-77 Constr |Water, gravel, roadmix, or chemical/organic dust The project owner shall make the site available for N/A TID/ N/A
stabilizers/suppressants, vegetative materials, or other inspection by representatives of the District, ARB, and the PG&E
District-approved control measure shall be applied to Commission upon request.
unpaved vehicle travel areas as required to limit Visible
Dust Emissions to 20% opacity and comply with the
requirements for a stabilized unpaved road as defined in
Section 3.59 of District Rule 8011. [District Rule 8011 and
8071]
AQ-78 Constr | Where dusting materials are allowed to accumulate on | The project owner shall make the site available for N/A TID/ N/A
paved surfaces, the accumulation shall be removed daily |inspection by representatives of the District, ARB, and the PG&E
or water and/or chemical/organic dust Commission upon request.
stabilizers/suppressants shall be applied to the paved
surface as required to maintain continuous compliance
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011 and limit
Visible Dust Emissions (VDE) to 20% opacity. [District
Rule 8011 and 8071]
AQ-79 Constr |On each day that 50 or more Vehicle Daily Trips or 25 or | The project owner shall make the site available for N/A TID/ N/A
more Vehicle Daily Trips with 3 axles or more will occur  |inspection by representatives of the District, ARB, and the PG&E
on an unpaved vehicle/equipment traffic area, permittee |Commission upon request.
shall apply water, gravel, roadmix, or chemical/organic
dust stabilizers/suppressants, vegetative materials, or
other District-approved control measure as required to
limit Visible Dust Emissions to 20% opacity and comply
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011. [District
Rule 8011 and 8071]
AQ-80 Constr | Whenever any portion of the site becomes inactive, The project owner shall make the site available for N/A TID/ N/A
Permittee shall restrict access and periodically stabilize |inspection by representatives of the District, ARB, and the PG&E

any disturbed surface to comply with the conditions for a
stabilized surface as defined in Section 3.58 of District
Rule 8011. [District Rules 8011 and 8071]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-81 Constr/ |Records and other supporting documentation shall be A summary of significant operation and maintenance SJVAPCD Quarterly no [TID/ Not Started | Records shall be kept for one year following project letion that
Ops |maintained as required to demonstrate compliance with [events and monitoring records required shall be included later than 30d | PG&E results in the termination of all dust generating activities.
the requirements of the rules under Regulation VIl only |in the quarterly operation report (AQ SC8). following end
for those days that a control measure was implemented. of calendar
Such records shall include the type of control measure(s) quarter
used, the location and extent of coverage, and the date,
amount, and frequency of application of dust
suppressant, manufacturer's dust suppressant product
information sheet that identifies the name of the dust
suppressant and application instructions. [District Rules
8011, 8031 and 8071]
AQ-82 Constr/ | The owners and operators of each affected source and | The project owner shall make the site available for N/A TID N/A Monitoring plan submitted to EPA and Air District week of April 9th.
Ops |each affected unit at the source shall have an Acid Rain [inspection by representatives of the District, ARB, and the CEMS certificaton test notificaiton submitted to EPA and Air District
permit and operate in compliance with all permit Commission upon request. on 4/17/12. CEMS certification test scheduled for 4/26/12.
requirements. [40 CFR 72]
BIO-1 Constr/ | Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the N/A 10d prior CH2 Not Started
(Part 2 of Ops specified info about the proposed replacement must be release or
2) submitted to the CPM at least ten working days prior to termination, if
the termination or release of the preceding Designated oceurs
Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications
and approval of a short-term replacement while a
permanent Designated Biologist is proposed to the CPM
for consideration.
BIO-2 (part| Constr | Designated Biologist Duties: The project owner shall 1) Designated Biologist shall submit in MCR copies of all |CEC, CDFG, |1)in MCRs |CH2 MCR/ | The Designated Biologist may be assisted by approved biological monitors,
10f2) ensure that the Designated Biologist performs the written reports and summaries that document biological  |USFWS, if 2) within 24 Ongoing |but remains the contact for the project owner, the CPM, CDFG and
activities and duties outlined in BIO-2 during any site resources activities. 2) The Designated Biologist shall take hours, if take USFWS.
mobilization, ground disturbance, grading, construction, |notify the CPM, CDFG and USFWS of any project-related |CNDDB occurs;
operation, and closure activities. See BIO-2 for required |take of state or federally listed species within 24 hours. 3) 3) if sightings;
biologist duties and activities. Report sensitive species sightings to CA Natural Diversity 4) If occurs
Database (CNDDB) where appropriate. 4) Notify the
project owner and CPM of any noncompliance with any
biological resource condition of certification.
BIO-3 (part| Constr |Additional Biological Monitor Selection: 3) If additional biological monitors are needed during N/A 3) 10d prior |CH2 2/25/11 3/1/2011 Ongoing |R for biological s Tom Davis and Daniel Weinberg were
20f2) construction, the specified information shall be submitted 1st day of 8/23/11 8/25/11 submitted to CEC by CH2MHill on 2/25/11. Bio Monitors approved by CEC
to the CPM for approval 10 days prior to their first day of monitoring; 8/29/11 8/30/11 ‘;:fbf“"i‘;'e'd"t‘;"(‘hza&2‘}';‘:qa:':r‘o‘\’,';Iﬂg'zs'ffﬁ“;‘\‘:p‘:;f::‘a’; ockwaod
monitoring activities. 4) The Designated Biologist shall 4) After 9/1/11 9711 8/25/11. Resumes for Beth Sorelli and Bridget Canty were submitted on
submit a written statement to the CPM confirming that the training 8/29/11. Approved via email from Christine Stora on 8/30/11. Resumes for
individual biological monitors have been trained, including Sophia Chang and Melissa Fowler were submitted on 9/1/11. Approved by
the date when training was completed. CEC via email from Christine Stora on 9/7/11.
BIO-4 All | Designated Biologist and Biological Monitor Authority: 1) The project owner shall ensure that the Designated N/A Immediately if |CH2 Ongoing |If required by the Designated Biologist and Biological Monitors, the project
The project owner's construction/operation managers Biologist or Biological Monitor notifies the CPM oceurs owner's construction/operation managers shall halt site mobilization,

shall act on the advice of the Designated Biologist and
Biological Monitors to ensure conformance with the
biological resources conditions of certification. See BIO-4
for specific biologist duties.

immediately (and no later than the following morning of
the incident, or Monday morning in case of a weekend) of
any non-compliance or a halt. 2) The project owner shall
notify the CPM of the circumstances and actions being
taken to resolve the problem.

ground disturbance, grading, construction and operation activities in areas
specified by the Designated Biologist.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-5 (part| Constr [ WEAP Reporting 3) The project owner shall provide in the Monthly N/A 3)InMCRs [Susan/C Ongoing |The signed training acknowledgement forms from construction shall be
3of4) Compliance Report the number of persons who have H2 kept on file by the project owner for a period of at least six months after the
completed the training in the prior month and a running start of commercial operation.
total of all persons who have completed the training to
date.
BIO-6 Constr |Biological Resources Mitigation Implementation and 3) Implementation of BRMIMP measures shall be reported | N/A 3)In MCRs; [CH2 6/30/12 6/6/11 6/14/11 Ongoing |BRMIMP Modifications: The project owner shall notify the CPM no less
(part 2 of Monitoring Plan (BRMIMP): in the MCRs by the Designated Biologist (i.e. survey 4) 30d after than five working days before implementing any modifications to the
2) results, construction activities that were monitored, construction approved BRMIMP. Any changes to the BRMIMP must be approved by the
species observed). 4) Within 30 days after completion of completion CPM before implementation. The project owner shall provide copies to any
project construction, the project owner shall provide to the modifications to the USFWS and CDFG for review and comment. Revised
CPM, for review and approval, a written construction BRMIMP adding Frac-Out Plan submitted 6/6/11. Revised BRMIMP
closure report. See BIO-6 for closure report approved by CEC on 6/14/11.
requirements.
BIO-7 Constr |Impact Avoidance Mitigation Features: The project 1) Implementation of the measures shall be reported in N/A 1) in MCRs; [CH2 6/30/12 MCR/In  [All mitigation measures and their implementation methods shall be
owner shall incorporate all feasible measures that avoid |the Monthly Compliance Reports by the Designated 2) Within 30d Progress |included in the BRMIMP
or minimize impacts to the local biological resources. See|Biologist. 2) Within 30 days after completion of project after
BIO-7 for specific requirements. construction, the project owner shall provide to the CPM, construction
for review and approval, a written construction termination
report identifying how measures were completed.
CUL-7 Constr | The project owner shall submit the final Cultural 1) Within 90 days after completion of ground disturbance |SHPO, 1) Within 90d |CH2 8/30/12 In progress [ Any agreements concerning curation will be retained and available for
(Part 1 of Resources Report (CRR) to the CPM for approval. The  |(including landscaping), submit the final CRR to CPM for |CHRIS, after audit for the life of the project. ### If the project owner requests a
2) CRR shall be written by or under the direction of the CRS|review and approval. If any reports have previously been |Curating completion of suspension of ground disturbance and/or construction activities, then a
and shall be provided in the ARMR format. The final CRR|sent to the CHRIS, then receipt letters from the CHRIS or [institution ground draft CRR that covers all cultural resources activities associated with the
shall report on all field activities including dates, times other verification of receipt shall be included in an disturb; project shall be prepared by the CRS and submitted to the CPM for review
and locations, results, samplings, and analyses. All appendix. 2) Within 90 days after completion of ground 2) Within 90d and approval within 24 hours (conflicts with verification, which allows
survey reports, Department of Parks and Recreation disturbance (including landscaping), if cultural materials after 30 days) of the suspension/extension request. The draft CRR shall be
(DPR) forms, data recovery reports, and any additional |requiring curation were generated or collected, provide completion of retained at the project site in a secure facility until ground disturbance
research reports not previously submitted to the copy of agreement with or other written commitment from ground and/or construction resumes or the project is withdrawn. If the project is
California Historic Resource Information System (CHRIS)|a curation facility. 3) Within 10 days after CPM approval, disturb; withdrawn, then a final CRR shall be submitted to the CPM for review and
and the State Historic Preservation Officer (SHPO) shall |the project owner shall provide documentation to the CPM 3) within 10d approval at the same time as the withdrawal request.
be included as an appendix to the final CRR. confirming that copies of the final CRR have been of CPM
provided to the SHPO, the CHRIS, and the curating approval
institution, if archaeological materials were collected, and
to the Tribal Chairpersons of any Native American groups
requesting copies.
CUL-8 Constr |For the duration of ground disturbance, the project owner |3) Monthly, until ground disturbance is completed, provide| N/A 3)in MCRs  [Susan/ On going | The training shall be prepared by the CRS, may be conducted by any
(Part 2 of shall provide Worker Environmental Awareness Program |in the MCR the WEAP Training Acknowledgement forms CH2 member of the archaeological team, and may be presented in the form of a
2) (WEAP) training to all new workers within their first week |of workers who have completed the training in the prior video. The CRS shall be available (by telephone or in person) to answer
of employment at the project site, along the linear month and a running total of all persons who have questions posed by employees. ### A sticker shall be placed on hardhats
facilities routes, and at laydown areas, roads and other |completed training to date. indicating that environmental training has been completed. ### The
ancillary areas. training may be discontinued when ground disturbance is completed or
suspended, but must be resumed when ground disturbance, such as
landscaping, resumes.
HAZ-1 All The project owner shall not use any hazardous Provide to the CPM, in the Annual Compliance Report, a |N/A In ACRs TID Not Started

material not listed in Appendix B of the Hazardous
Materials Management section, or in greater quantities or
strengths than those identified by chemical name in
Appendix B, unless approved in advance by the CPM.

list of hazardous materials contained at the facility.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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HAZ-3 Constr | The project owner shall develop and implement a Safety | This plan shall be applicable during construction, N/A N/A TID Ongoing
(Part 2 of Management Plan for delivery of anhydrous ammonia commissioning, and operation of the power plant.
3) and other liquid hazardous materials by tanker truck. See
HAZ-3 for plan requirements.
HAZ-7 Constr | The project owner shall revise and update the existing 1) At least 30 days prior to the start of commissioning of [N/A 1) 30d prior |CH2 2/16/12 11/22/11 Submitted | The project owner shall fully implement the security plans and obtain CPM

(Part 1 of site-specific operations security plan and make it the A2PP, notify the CPM that a revised and updated site- commiss. SAC approval of any substantive modifications to those security plans. The CPM

2) available to the CPM for review and approval. The project| specific operations site security plan is available for review may authorize modifications to these measures, or may require additional
owner shall continue to implement existing site security [and approval. measures such as protective barriers for critical power plant components—
measures that address physical site security and transformers, gas lines, and compressors—depending upon circumstances
hazardous materials storage. The level of security to unique to the facility or in response to industry-related standards, security
be implemented shall not be less than that described concerns, or additional guidance provided by the U.S. Department of
in Condition HAZ-7 (as per NERC 2002). Homeland Security, the U.S. Department of Energy, or the North American

Electrical Reliability Council, after consultation with both appropriate law
enforcement agencies and the applicant.### Letter stating that plan is
available for CEC review submitted on 11/22/11.

LAND-1 | Constr | The project owner shall complete a lot line adjustment Prior to commercial operation, provide written city of Ceres |Prior TID 6/1/12 In Progress | Survey methods, practices, and monumentation shall comply with the
and record of survey for filing with the City of Ceres and |documentation to the CPM that all necessary actions and |and commercial Subdivision Map Act and the Professional Land Surveyors Act. Note:
Stanislaus County to ensure construction and operation |approvals relating to the lot line adjustment and record of |[Stanislaus operation Actual due date isn't specified other than prior to commercial
of the Almond 2 Power Plant on a legal parcel of land. survey have been completed and finalized. Written County operation.

The record of survey shall be filed by a licensed land documentation submitted to the CPM shall include copies
surveyor or registered civil engineer authorized to of all approved and recorded documents relating to the lot
practice land surveying. line adjustment and record of survey.

NOISE-2 All | Throughout the construction and operation of the project, | 1) Within five days of receiving a noise complaint, the N/A 1) Within 5d [ TID Not Started | Use Noise Complaint Resolution Form or functionally equivalent procedure
the project owner shall document, investigate, evaluate, |project owner shall file a copy of the Noise Complaint of receiving a acceptable to CPM to document and respond to each noise complaint.
and attempt to resolve all project-related noise Resolution Form, with the CPM, documenting the noise Attempt to contact person(s) making noise complaint within 24 hour, or 72
complaints. See Condition NOISE-2 for complaint resolution of the complaint. 2) If mitigation is required to complaint; hours if the complaint is made over the weekend. Conduct investigation to
handling and reporting requirements. resolve a complaint, and the complaint is not resolved 2) If mitigation determine source of noise. If project related take all feasible measures to

within a 3-day period, the project owner shall submit an required reduce noise at its source. Submit report document complaint and actions
updated Noise Complaint Resolution Form when the taken.
mitigation is implemented.

NOISE-4 | Constr |The project design and implementation shall include 1) Within 30 days of project first achieving a sustained N/A 1) 30d of Ch2 712012 - Not Started | No new pure-tone components shall be caused by the project. No single
appropriate noise mitigation measures adequate to output of 85% or greater of rated capacity, conduct a 25- sustained 8/2012 piece of equipment shall be allowed to stand out as a source of noise that
ensure that the noise levels due to operation of the hour community noise survey. 2) Within 15 days after output of 85% draws legitimate complaints. If results from the survey indicate noise
project alone will not exceed the limits outlined in completing survey, submit a summary report to CPM capacity; exceeds the levels outlined in NOISE-4, or that pure tones are present,
Condition NOISE-4. See Noise-4 for noise limits, including any additional mitigation and a schedule for 2) 15d after mitigation measures shall be implemented to reduce noise to level of
measurement locations, and other requirements. implementing mitigation measures, subject to CPM survey; compliance with the limits in NOISE-4 and/or eliminate the pure tones.

approval. 3) If mitigation measures are necessary, when 3) after
they are in place, the project owner shall repeat the noise mitigation
survey.

NOISE-5 | Constr |Following the project first achieving a sustained output of | 1) Following the project first achieving a sustained output |OSHA and 1) following  |CH2 7/2012 - Not Started | The survey shall be conducted by a qualified person in accordance with
85% or greater of rated capacity, the project owner shall |of 85 percent or greater of rated capacity, conduct an Cal-OSHA sustained 8/2012 provisions listed in NOISE-5.
conduct an occupational noise survey to identify the occupational noise survey. 2) Within 30 days after upon request |output of 85%
noise hazardous areas in the facility. completing the survey, the project owner shall submit the rated

noise survey report to the CPM including mitigation capacity;
measures if necessary. The project owner shall make the 2) 30d after
report available to OSHA and Cal-OSHA upon request. survey

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ Ongoing |Haul trucks and other engine-powered equipment shall be equipped with

(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.

SOIL & | Constr |The project owner shall comply with the requirements of |3) Submit copies to CPM of all correspondence between |RWQCB By Sept. 1 of |TID 9/1/1 9/1/1 Submitted [An Annual Report will be prepared, certified, and electronically
WATER-1 the General National Pollutant Discharge Elimination the project owner and the Central Valley Regional Water each and as 10/11/11 submitted to SMARTS by TID no later than Sept. 1 of each year.
(Part 2 of System (NPDES) permit for discharges of storm water Quality Control Board (RWQCB) regarding the General necessary. 6/12/11 9/1/11 submitted SMARTS forms to CEC. 10/11/11 submitted annual

2) associated with construction activity. NPDES permit for the discharge of storm water 6/13/12 report to CEC. June 8, 2012 Annual Report uploaded to SMARTS.
associated with construction activities, including Notice of June 12 Annual Report sent to Bruce Boyer via email. June 8, 2012
Termination sent to the State Water Resources Control NOT uploaded to SMARTS. June 12, 2012 NOT sent to Bruce Boyer
Board. via email. June 12, 2012 received SWRCB approval of NOT. SWRCB
approval submitted to CEC via email on June 13, 2012.

SOIL & | Constr |Site-specific Drainage, Erosion and Sedimentation 2) During construction, the project owner shall provide an |N/A 2)in MCRs [TID/ Ongoing |The operational SWPPP may be combined with the DESCP in an effort to
WATER-2 Control Plan (DESCP) analysis in the monthly compliance report on the PG&E simplify the annual compliance reporting and CPM review. A combined
(Part 2 of effectiveness of the drainage-, erosion- and sediment- DESCP/SWPPP would be verified under SOIL&WATER-3.

3) control measures and the results of monitoring and
maintenance activities.

SOIL & | Constr |The project owner shall comply with the requirements of |1) At least 30 days prior to commercial operation, submit |RWQCB 1) 30d prior  |TID 5/1/12 2/16/2012 Sumbitted [A letter from the RWQCB indicating that there is no requirement for a
WATER-3 the General NPDES permit for discharges of storm water |the operational Storm Water Pollution Prevention Plan for commercial 3/28/12 general NPDES permit for discharges of storm water associated with
(Part 1 of associated with industrial activity. The project owner shall |the A2PP site to the CPM. 2) Within 10 days of its mailing ops; industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-

2) develop and implement a Storm Water Pollution or receipt, the project owner shall submit to the CPM any 2) within 10d Applicability submitted by CH2 to RWQCB. RWQCB approval
Prevention Plan (SWPPP) for the operation of the site. correspondence between the project owner and the of receipt submitted to CEC on 3/28/12.
The project owner shall ensure that only stormwater is RWQCB about the general NPDES permit for discharge of
discharged onto the site. The project owner shall comply |storm water associated with industrial activity. This
with the requirements of the general NPDES permit for  |information shall include a copy of the notice of intent sent
discharges of storm water associated with industrial by the project owner to the State Water Resources Control
activity. Board.

SOIL & | Constr |Water used for project operation processing shall 1) At least 60 days prior to commercial operation of A2PP, |N/A 60d prior TID 6/30/12 In progress [ The project owner shall maintain metering devices as part of the water
WATER-4 exclusively be reclaimed water from the City of Ceres the project owner shall submit to the CPM evidence that commercial supply and distribution systems to monitor and record, in gallons per day,
(Part 1 of Wastewater Treatment Plant. Pumping or purchasing |metering devices are operational on the water supply and ops the total volume(s) of water supplied to A2PP from the City of Ceres.

2) groundwater for this supply source is prohibited. See|distribution systems.
Soil & Water-4 for requirements.
TRANS-3 | Constr [Road Mitigation--The project owner shall prepare a If a roadway(s) has been damaged as a result of project |Caltrans, If damaged, |TID 6/20/12 Not Started | The intent of this plan is to ensure that if these roadways are damaged by
(Part 2 of mitigation plan for Crows Landing Road; Service Road; |construction, within 90 days following the completion of County of within 90d project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |construction, the project owner shall provide Stanislaus after as near original condition as possible.
TRANS-3 for specific plan requirements. photo/videotape documentation to the city of Ceres Public | Public Works, | construction
Works Department, Caltrans, County of Stanislaus Public |City of Cerres |complete
Works Department and the CPM that the identified Public Works

damaged sections of roadways have been restored to
their pre-project condition.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TLSN-3 | Constr | The Project Owner shall use a qualified individual to 1) Measure before lines are energized and submit the N/A 1) before TID 0112 1/10/12 Submitted | The measurements shall be made before and after energization according
measure the strengths of the electric and magnetic fields |field measurement results to the CPM within 60 days of energized & 2/13 to the American National Standard Institute/Institute of Electrical and
from the line at the points of maximum intensity identified |completion. 2) Measure after lines are energized no later 60d after 4/13 Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
by the applicant on page 3-27, and in Figures 3.1-5A than 6 months after the start of operations, and submit measure Energizati ements submitted to the CEC.
through 3.15-5F. the field measurement results to the CPM within 60 days 2) within 6
of completion. months after
ops & 60d
after measure
VIS-1 Constr | The project owner shall ensure that lighting for 1) Within 7 days after first using construction lighting, N/A 1) 7d after 1st | TID Not Started
construction of the power plant is used in a manner that |notify CPM lighting ready for inspection. 2) If use of
minimizes potential night lighting impacts. (See VIS-1 modifications are required they must be implemented construction
for specific construction lighting requirements.) within 15 days. Notify CPM that modifications completed. lights;
3) Within 48 hours of receiving lighting complaint provide 2) 15d of
CPM with a complaint resolution form report, as specified notification;
in the General Conditions section, including a proposal to 3) Within 48
resolve the complaint, and a schedule for implementation. hours of
4) Notify CPM within 48 hours of completing complaint;
implementation of proposal. 5) Provide copy of completed 4) Within 48
complaint resolution form in next MCR. hours of
resolution;
5) in next
MCR
VIS-2 Constr | Permanent Exterior Lighting: To the extent feasible, 1) At least 90 days prior ordering permanent exterior city of Ceres |1) 90d prior | TID/ 3) 8/2012 6/14/11 7/6/2011 |Plan ** If after inspection the CPM notifies the project owner that modifications
(part 1 of consistent with safety and security considerations, the lighting, contact CPM to determine documentation Development |ordering Susan 711211 Approved [to the lighting are needed, within 30 days of receiving that notification, the
2) project owner shall design and install all permanent required for lighting mitigation plan. 2) At least 60 days Services exterior project owner shall implement the modifications and notify the CPM that
exterior lighting such that (a) lighting does not cause prior to ordering any permanent exterior lighting, submit to [ Department  |lighting; the modifications have been completed and are ready for
excess reflected glare; (b) direct lighting does not CPM for review and approval and to city of Ceres 2) 60d prior inspection ##Submitted to CEC and City of Ceres on 6/14/11. 6/28/11
illuminate the nighttime sky; (c) illumination of the project | Development Services Department for review and order; CEC comments on plan rec' via email from Melissa Mourkas. 7/6/11
and its immediate vicinity is minimized; and (d) the plan |comment a lighting mitigation plan. 3) Prior to commercial 3) prior response to comments submitted to Melissa. 7/6/11 approval of plan
complies with local policies and ordinances. SEE VIS-2 |operation, notify CPM that lighting has been completed commercial from Melissa Mourkas rec'd via email. Approved by CEC via email
for lighting mitigation plan requirements. and is ready for inspection. ** operation from Mary Dyas on 7/12/11.
VIS-3 Constr | The project owner shall treat the surfaces of all project 1) At least 90 days prior commercial operation, submit city of Ceres |1) 90d prior |TID 3) 12/12 4/29/11 5/6/11 Plan Subsequent modifications to the treatment plan are prohibited without CPM
structures and buildings visible to the public such that a) |treatment plan to city of Ceres Development Services Development [commercial Approved |approval. Plan submitted to CECand City of Ceres on 4/29/11.
their color(s) minimize(s) visual intrusion and contrast by |Department for review and comment and to CPM for Services operation; Approved by CEC via email on 5/6/11.
blending with the landscape; b) their colors and finishes |review and approval. Provide a copy of city submittal and |Department |within 60d of
do not create excessive glare; and c) their colors and city comments to CPM within 60 days of the start of start of
finishes are consistent with local policies and ordinances. | construction. If CPM notifies project owner that any construction?
The transmission line conductors shall be non-specular |revisions of plan are needed, submit revised plan to the ?
and non-reflective, and the insulators shall be non- CPM within 30 days of receiving that notification. 2) 2) within 60d
reflective and non-refractive. See VIS-3 for surface Complete surface restoration within 60 days after start of of commercial
treatment plan requirements. commercial operation. Notify CPM within seven days after ops & 7d after
completion of surface restoration that restoration is ready restoration;
for inspection. 3) Within 90 days after commercial 3) within 90d
operation, notify CPM that surface treatment of all listed after
structures and buildings has been completed and are commercial
ready for inspection, and shall submit one set of electronic operation
color photographs from KOP identified in VIS-3.

WASTE-2 | Constr |If potentially contaminated soil is identified during site 1) If potentially contaminated soil is identified, provide a  |DTSC if 1) If CH2/ Not Started | Depending on the nature and extent of contamination, the Professional
characterization, demolition, excavation, or grading at written report to the project owner, representatives of necessary contaminated [PG&E Engineer or Professional Geologist shall have the authority to temporarily
either the proposed site or linear facilities as evidenced |Dept. of Toxic Substances Control, and CPM stating the soil identified; suspend construction activity at that location for the protection of workers
by discoloration, odor, detection by handheld recommended course of action. 2) The project owner shall 2) Within 5d or the public. If, in the opinion of the Professional Engineer or
instruments, or other signs, the Professional Engineer or |submit any final reports filed by the Professional Engineer of their Professional Geologist, significant remediation may be required, the
Professional Geologist shall inspect the site, determine | or Professional Geologist to the CPM within 5 days of their| receipt; project owner shall contact the CPM and representatives of the
the need for sampling to confirm the nature and extent of |receipt. 3) The project owner shall notify the CPM within 3) Within 24 Department of Toxic Substances Control for guidance and possible

contamination, and provide a written report to the project
owner, representatives of Dept. of Toxic Substances
Control, and CPM stating the recommended course of
action.

24 hours of any orders issued to halt construction.

hours of halt

oversight.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WASTE-4 All  |Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within 10 | N/A Within 10d of |TID/ Not Started
management-related enforcement action by any local, days of becoming aware of an impending enforcement becoming PG&E
state, or federal authority, the project owner shall notify |action. The CPM shall notify the project owner of any aware of
the CPM of any such action taken or proposed to be changes that will be required in the manner in which enforcement
taken against the project itself, or against any waste project-related wastes are managed. action
hauler or disposal facility or treatment operator with
which the owner contracts.

WASTE-7 All The project owner shall ensure that all spills or releases |Document all unauthorized releases and spills of N/A Within 30d, if |TID/ 716/12011 8/12/11 Approved/ |7/6/11 submitted to CEC small diesel fuel spill info. Approved by CEC
of hazardous substances, hazardous materials, or hazardous substances, materials, or wastes that occur on occurs PG&E 2/24/12 Ongoing |via email from Mary Dyas on 8/18/11. 2/24/12 submitted to CEC info
hazardous waste are reported, cleaned-up, and the project property or related pipeline and transmission 3/28/12 on two hydraulic leaks during January. Info submitted to CEC on
remediated as necessary, in accordance with all corridors. Copies of the unauthorized spill documentation 3/28/12 regarding two oil leaks on the site which occurred in
applicable federal, state, and local requirements. See shall be provided to the CPM within 30 days of the date February.

WASTE-7 for documentation and reporting the release was discovered.
requirements.

WORKER | Constr | The CSS shall submit in the MCR a monthly safety 2) The contact information of any replacement CSS shall |N/A 2) within 1 PMI 3/23/12 3/26/12 Ongoing |The safety inspection report is to include: record of all employees trained

SAFETY-3 inspection report. be submitted to CPM within one business day. 3) Submit business day that month; summary report of safety management actions and safety-

(part 2 of monthly safety inspection report in each MCR during of replacing related incidents that month; any continuing or unresolved situations and

2) construction. CSS incidents that may pose danger to life or health; and accidents and injuries
3) in MCRs that occurred during the month.### Devin Chapin's resume submitted to
CEC on 3/23/12 to serve as CSS during commissioning. Approved via
phone call from Rick Tyler on 3/26/12. Approved via email from Chris
Marxem on 3/26/12.

WORKER | Constr | The project owner shall make payments to the Chief 1) Make payments as per agreement. 2) The Safety CBO 1) As per TID Ongoing |The Safety Monitor shall conduct on-site (including linear facilities) safety

SAFETY-4 Building Official (CBO) for services of a Safety Monitor.  |Monitor shall be selected by and report directly to the agreement; inspections at intervals necessary to fulfill those responsibilities.

(Part 2 of CBO, and will be responsible for verifying that the 2) during

2) Construction Safety Supervisor, as required in WORKER construction
SAFETY-3, implements all appropriate Cal/OSHA and
Commission safety requirements.

WORKER | Constr |The project owner shall ensure that a portable automatic |2) During construction and commissioning, the following |N/A 2) during PMI Ongoing

SAFETY-5 cardiac defibrillator (AED) is located on site during persons shall be trained and shall be on-site whenever the construction

(Part 2 of construction and operations and shall implement a workers that they supervise are on-site: the Construction

3) program to ensure that workers are properly trained in its | Project Manager or delegate, the Construction Safety

use and that the equipment is properly maintained and
functioning at all times.

Supervisor or delegate, and all shift foremen.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-1 All | The project owner shall design, construct, and inspect 1) Within 30 days after receipt of the Certificate of CBO 1)and 2) TID 2) Ongoing |In the event that the initial engineering designs are submitted to the CBO
the project in accordance with the 2007 California Occupancy, submit to CPM a statement of verification, Within 30d 3/23/12 when the successor to the 2007 CBSC is in effect, the 2007 CBSC
Building Standards Code (CBSC), also known as Title signed by the responsible design engineer, attesting that after receipt provisions shall be replaced with the applicable successor provisions.

24, California Code of Regulations, which encompasses |all designs, construction, installation and inspection of the Where, in any specific case, different sections of the code specify different
the California Building Code (CBC), California requirements of the applicable LORS and the Energy Certificate of materials, methods of construction or other requirements, the most
Administrative Code, California Electrical Code, Commission’s Decision have been met in the area of Occupancy; restrictive shall govern. Where there is a conflict between a general
California Mechanical Code, California Plumbing Code, |facility design. 2) Provide CPM a copy of Certificate of 3) at least 30d requirement and a specific requirement, the specific requirement shall
California Energy Code, California Fire Code, California |Occupancy within 30 days of receipt from CBO. 3) Once prior addition, govern. The project owner shall ensure that all contracts with contractors,
Code for Building Conservation, California Reference the Certificate of Occupancy has been issued, inform alteration, etc. subcontractors, and suppliers clearly specify that all work performed and
Standards Code, and all other applicable engineering CPM at least 30 days prior to any construction, addition, to completed materials supplied comply with the codes listed in GEN-1. ### The project
laws, ordinances, regulations and standards (LORS) in  |alteration, moving, or demolition to be performed on any facility owner shall ensure that all the provisions of the above applicable
effect at the time initial design plans are submitted to the |portion(s) of the completed facility which may require CBO codes are enforced during the construction, addition, alteration,
chief building official (CBO) for review and approval (the |approval for the purpose of complying with the above moving, demolition, repair, or maintenance of the completed facility.
CBSC in effect is the edition that has been adopted by stated codes. The CPM will then determine if the CBO
the California Building Standards Commission and needs to approve the work.
published at least 180 days previously).
GEN-2 Constr |Facility design submittals, Master Drawing List and 2) The project owner shall provide schedule updates in CBO 2)inMCRs [CH2 Ongoing
(part 2 of Master Specifications List. the Monthly Compliance Report.
2)

GEN-3 Constr | The project owner shall make payments to the CBO for | The project owner shall make the required payments to CBO Make TID Ongoing |These fees may be consistent with the fees listed in the 2007 CBC (2007
design review, plan checks, and construction inspections, |the CBO in accordance with the agreement between the payment(s) as CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits,
based upon a reasonable fee schedule to be negotiated |project owner and the CBO. agreed Fees, Applications and Inspections), adjusted for inflation and other
between the project owner and the CBO. appropriate adjustments; may be based on the value of the facilities

reviewed; may be based on hourly rates; or may be otherwise agreed upon
by the project owner and the CBO.

GEN-4 Constr |Resident Engineer. See GEN-4 for resident engineer |3) If RE or delegated engineer(s) are reassigned or CBO 3) within 5 TID Not Started | The resident engineer shall have the authority to halt construction

(Part2 of 2 responsibilities. replaced, within five days submit resume and registration days if and to require changes or remedial work if the work does not meet
) number of newly assigned engineer to CBO for review replaced or requirements.
and approval. 4) Notify CPM of CBO’s approval of new reassigned;
engineer(s) within five days of approval. 4) within 5
days after
approval

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-5 Constr |Replacement or reassignment of engineers. 4) If any one of the designated responsible engineersis |CBO 4) within 5 TID Not Started | No segment of the project shall have more than one responsible
(Part 2 of reassigned or replaced, within five days submit the days if engineer.
2) resume and registration number of the newly assigned replaced or
engineer to CBO for review and approval. 5) Notify CPM reassigned;
of CBO’s approval of new engineer within five days of 5) within 5
approval. days after
approval
GEN-6 Constr | Prior to the start of an activity requiring special 1) At least 15 days (or within a project owner- and CBO- |CBO 1) 15d prior  |TID 5/25/2011 Ongoing |If special inspector is reassigned or replaced, within five days submit the
inspection, the project owner shall assign to the project, |approved alternative timeframe) prior start of activity special 4/17112 name and qualifications of the newly assigned special inspector to CBO for
qualified and certified special inspector(s) who shall be  [requiring special inspection, submit to CBO for review and inspection review and approval. Notify CPM of CBO’s approval of new special
responsible for the special inspections required by the approval, with a copy to CPM, the name(s)/qualifications activity or inspector within five days of approval. ### All discrepancies shall be
2007 CBC, Chapter 17, Section 1704, Special of certified weld inspector(s), or other certified special alternate brought to the immediate attention of the RE for correction, then, if
Inspections; Chapter 17A, Section 1704A, Special inspector(s) assigned to the project to perform one or approved uncorrected, to the CBO for corrective action ### Names and
Inspections; and Appendix Chapter 1, Section 109, more of the duties set forth in GEN-6. 2) Submit a copy of date; qualifications of welding inspectors submitted to CEC 5/25/11.
Inspections. A certified weld inspector, certified by the CBO'’s approval of all special inspectors to CPM in next 2) Next MCR; Resume of Gerard Hastings, prop d welding insp itted
American Welding Society (AWS), and/or American MCR. 3) The special inspector shall furnish inspection 3) As occurs; with MCR #5. Name an qualifications of Christopher McConnell as
Society of Mechanical Engineers (ASME) as applicable, |[reports to the CBO and RE. 4) The special inspector shall 4)As QA/QC inspector submitted to CEC on April 17, 2012.
shall inspect welding performed on-site requiring special |submit a final signed report to RE, and CBO stating completed
inspection (including structural, piping, tanks and whether the work was, to best of inspector's knowledge, in
pressure vessels). See GEN-6 for special inspector conformance with approved plans/specs and the
responsibilities. applicable edition of the CBC.
GEN-7 Constr |If any discrepancy in design and/or construction is The project owner shall inform the CPM, in the next CBO 1) if occurs; |TID Ongoing |The discrepancy documentation shall reference this condition of
discovered in any engineering work that has undergone [ monthly compliance report, of any corrective action taken 2)in MCR certification and, if appropriate, applicable sections of the CBC and/or other
CBO design review and approval, the project owner shall |to resolve a discrepancy. LORS.
document the discrepancy and recommend required
corrective actions.
GEN-8 Constr | The project owner shall obtain the CBO's final approval | 1) Within 15 days of the completion of any work, submit to | CBO 1) Within 15d |TID Ongoing |**These are to be provided in the form of “read only” files (Adobe .pdf 6.0),
(Part 1 of of all completed work that has undergone CBO design CBO (a) written notice that completed work is ready for of the with restricted (password protected) printing privileges, on archive quality
2) review and approval. The project owner shall request the |final inspection, and (b) a signed statement that work completion of compact discs. ### The project owner shall retain one set of approved
CBO to inspect the completed structure and review the |conforms to the final approved plans. 2) After storing final any work; engineering plans, specifications, and calculations (including all approved
submitted documents. approved engineering plans, specifications and 2) after changes) at the project site or at an alternative site approved by the CPM
calculations as described above, submit to CPM a letter storing plans; during the operating life of the project. Electronic copies of the approved
stating that documents have been stored and indicate the 3) within 90d plans, specifications, calculations, and marked-up as-builts shall be
storage location. 3) Within 90 days of completion of of provided to the CBO for retention by the CPM.
construction, provide the CBO with three sets of electronic construction
copies of the documents at the project owner's expense.** completion
CIVIL-2 | Constr |The resident engineer shall, if appropriate, stop all 1) The project owner shall submit modified plans, CBO 1) If occurs; |TID Ongoing
earthwork and construction in the affected areas when specifications and calculations to the CBO based on these 2) Within 24

the responsible soils engineer, geotechnical engineer, or
the civil engineer experienced and knowledgeable in the
practice of soils engineering identifies unforeseen
adverse soil or geologic conditions.

new conditions and obtain approval from the CBO before
resuming earthwork and construction in affected area. 2)
The project owner shall notify the CPM within 24 hours
when earthwork and construction is stopped as a result of
unforeseen adverse geologic/soil conditions.

hours of stop

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CIVIL-3 | Constr |The project owner shall perform inspections in 1) If, in the course of inspection, it is discovered thatthe |CBO 1) If occurs, |TID Not Started | All plant site-grading operations, for which a grading permit is required,
accordance with the 2007 CBC, Appendix Chapter 1, work is not being performed in accordance with the immediate shall be subject to inspection by the CBO. ### If, in the course of
Section 109, Inspections, Chapter 17, Section 1704, approved plans, the discrepancies shall be reported notification; inspection, it is discovered that the work is not being performed in
Special Inspections. immediately to the resident engineer, the CBO and CPM. 2) Within 5d accordance with the approved plans, the discrepancies shall be
2) Within five days of the discovery of any discrepancies, of reported i diately to the resident engineer, the CBO and CPM.
the resident engineer shall transmit to the CBO a non- discrepancy
conformance report (NCR), and the proposed corrective discovery:
action for review and approval. 3) Within five days of 2) within 5d of
resolution of the NCR, the project owner shall submit the resolution of
details of the corrective action to the CBO. 4) Alist of NCR;
NCRs for the reporting month shall also be included in the 3) in next
following Monthly Compliance Report. MCR
CIVIL-4 | Constr |After completion of finished grading and erosion and 1) Within 30 days (or within a project owner- and CBO- CBO 1) Within 30d |CH2 4/30/112 Not Started
sedimentation control and drainage work, the project approved alternative time frame) of completion of erosion of the
owner shall obtain the CBO’s approval of the final and sediment control mitigation and drainage work, submit completion of
grading plans (including final changes) for the erosion to the CBO, for review and approval, final grading plans specified
and sedimentation control work. The civil engineer shall | (including final changes) and responsible civil engineer’s facilities or
state that the work within his/her area of responsibility signed statement (See CIVIL-4). 2) The project owner alternate
was done in accordance with the final approved plans. shall submit a copy of the CBO's approval to the CPM in approved
the next MCR. date;
2)in next
MCR
STRUC-1 | Constr |Prior to the start of any increment of construction, the 1) At least 60 days (or project owner- and CBO-approved |CBO 1) 60d prior |CH2 Ongoing |Construction of any structure or component shall not commence until the
project owner shall submit plans, calculations and other |alternate time frame) prior start of any structure or start of CBO has approved the lateral force procedures to be employed in
supporting documentation to the CBO for design review |component listed in the CBO-approved master drawing structure/com designing that structure or component.
and acceptance for all project structures and equipment |and master specifications list, the project owner shall ponent on
identified in the CBO-approved master drawing and submit to the CBO the final STRUC-1 design plans, CBO-
master specifications lists. The design plans and specifications and calculations. 2) Submit to the CPM, in approved list
calculations shall include the lateral force procedures and|next MCR, a list of the structural plans and specifications or alternate
details as well as vertical calculations. See STRUC-1 for |that have been approved by the CBO. approved
the full list of engineering, submittals, and date;
responsible engineers' requirements. 2) In next
MCR
STRUC-2 | Constr |The project owner shall submit to the CBO the required | 1) Submit docs listed in STRUC-2 to CBO. 2a)lfa CBO 1) As occurs; |CH2 Ongoing/
number of sets of the documents listed in STRUC-2 discrepancy is discovered in any of the STRUC-2 data, 2a) within 5d Not Started
related to work that has undergone CBO design review |within five days, prepare and submit an NCR describing of discrep.;
and approval. See STRUC-2 for specific documents |the discrepancies and proposed corrective action to CBO, 2b) within 5d
required and for reporting requirements. with a copy of transmittal letter to the CPM. 2b) Within of resolution
five days of resolution of the NCR, submit a copy of the
corrective action to the CBO and the CPM.
STRUC-3 | Constr | The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner CBO On schedule [CH2 Not Started
changes to the final plans required by the 2007 CBC, shall notify the CBO of the intended filing of design suitable to
including the revised drawings, specifications, changes, and shall submit the required number of sets of CBO

calculations, and a complete description of, and
supporting rationale for, the proposed changes, and shall
give to the CBO prior notice of the intended filing.

revised drawings and the required number of copies of the
other above-mentioned documents to the CBO.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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STRUC-4 | Constr |Tanks and vessels containing quantities of toxic or 1) At least 30 days (or within a project owner- and CBO- |CBO 1) 30d prior N/A
hazardous materials exceeding amounts specified in approved alternate time frame) prior to the start of installs of
2007 CBC, Chapter 3, Table 307.1(2), shall, at a installation of the tanks or vessels containing the above tanks or
minimum, be designed to comply with the requirements |specified quantities of toxic or hazardous materials, vessels or
of that Chapter. submit to CBO for design review and approval final design alternate

plans, specs and calcs, including signed and stamped approved time
engineer’s certification. 2) The project owner shall include frame;

a list of the CBO-approved plans in the following monthly 2)in MCRs
compliance report.

MECH-1 | Constr | The project owner shall submit, for CBO design review [1) At least 30 days (or project owner- and CBO-approved [CBO 1) 30d prior |CH2 In progress [ Upon completion of construction of any such major piping or plumbing
and approval, the proposed final design, specifications alternate time frame) prior to the start of any increment of piping or system, the project owner shall request the CBO’s inspection approval of
and calculations for each plant major piping and major piping or plumbing construction submit to CBO for plumbing that construction. ## The CBO may deputize inspectors to carry out the
plumbing system listed in the CBO-approved master review and approval the final plans, specs and calc, construction functions of the code enforcement agency.
drawing and master specifications list. See MECH-1 for |applicable QA/QC procedures, and including signed and or alternate
specific requirements. stamped statement from responsible mechanical engineer approved time

certifying compliance. 2) Transmit to the CPM, in the frame;
MCR following completion of any inspection, a copy of the 2) in next
transmittal letter conveying the CBO’s inspection MCR
approvals.

MECH-2 | Constr |For all pressure vessels installed in the plant, the project [1) At least 30 days (or project owner- and CBO-approved |CBO & Cal- |1) 30d prior |CH2 10/31/11 Submitted [Upon completion of the installation of any pressure vessel, the project
owner shall submit to the CBO and California alternate time frame) prior start of on-site fabrication or OSHA fabl/install of owner shall request the appropriate CBO and/or Cal/lOSHA inspection of
Occupational Safety and Health Administration installation of any pressure vessel, submit to the CBO for any pressure that installation ### Documentation submitted to Cal/OSHA on
(Cal/OSHA), prior to operation, the code certification design review and approval, the MECH-2 listed vessel or 10/31/11.
papers and other documents required by the applicable |documents, including a copy of the signed and stamped alternate
LORS. See MECH-2 for requirements. engineer’s certification. 2) Transmit to the CPM, in the approved time

MCR following completion of any inspection, a copy of the frame;
transmittal letter conveying the CBO'’s and/or Cal/OSHA 2) In next
inspection approvals. MCR

MECH-3 | Constr | The project owner shall submit to the CBO for design At least 30 days (or project owner- and CBO-approved CBO 30d prior CH2 In progress [Upon completion of any increment of construction, the project owner shall
review and approval the design plans, specifications, alternate time frame) prior to construction of any HVAC or construction request CBO's inspection and approval of that construction.
calculations and quality control procedures for any refrigeration system, submit to CBO required HVAC and of HVAC or
heating, ventilating, air conditioning (HVAC) or refrigeration calculations, plans and specifications, refrigeration
refrigeration system. See MECH-3 for HVAC and including a copy of the signed and stamped statement system or
submittal requirements. from responsible mechanical engineer certifying alternate

compliance. approved time
frame
ELEC-1 | Constr |Prior to the start of any increment of electrical 1) At least 30 days (or alternative time frame) prior to start |CBO 1a)Atleast |[CH2 Submitted/ | The project owner shall request that the CBO inspect the installation to
(Part 1 of construction for all electrical equipment and systems 480 |of each increment of electrical construction, submit to 30d prior to Ongoing |ensure compliance with the requirements of applicable LORS. ### Upon
2) volts and higher (see representative list in ELEC-1) with [CBO for design review and approval the ELEC-1 start of each approval, the listed plans, together with design changes and design

the exception of underground duct work and any physical
layout drawings and drawings not related to code
compliance and life safety, the project owner shall
submit, for CBO design review and approval, the
proposed final design, specifications and calculations.
See ELEC-1 for required documents and
calculations.

documents. Include a copy of signed and stamped
statement from responsible electrical engineer attesting
compliance with applicable LORS. 2) Report the following
activities in the MCR: Receipt or delay of major electrical
equipment; Testing or energization of major electrical
equipment; and, a signed statement by the registered
electrical engineer certifying that the proposed final design
plans and specifications conform to requirements set forth
in the Energy Commission Decision.

increment of
electrical
construction
or alternate
approved

change notices, shall remain on the site or another accessible location for
the operating life of the project. Electrical engineers statement
submitted with MCR #2 on 5/15/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
PAL-1 Constr | The project owner shall provide the CPM with the resume| If additional monitors are obtained during the project, the |N/A If occurs CH2 5/25/2011 Submitted [Prior to the termination or release of a PRS, the project owner shall submit
(Part 2 of and qualifications of the Paleontological Resource PRS shall provide additional letters and resumes to the 8/22/11 the resume of the proposed new PRS to the CPM for review and
2) Specialist (PRS) for review and approval. The project CPM. 9/1/11 approval ### Resume of Adam Jackson submitted on 5/25/11.
owner shall submit to the CPM to keep on file resumes of 9/10/11 Resume of James Verdoff submitted on 8/22/11. 10/3/11 J. Verdoff
the qualified Paleontological Resource Monitors (PRMs). 01/10/12 approved via email from C. Stora. However, add'l info re: resume
requested. 9/1/11 resume for Michelle Kay submitted to CEC. 9/19/11
email from C. Stora rec'd with question regarding M. Kay's
availability. Response emailed to C. Stora on 9/19/11. 9/10/11 resume
for Zack Hruby submitted. 9/20/11 resume for A. Rueles submitted.
9/26/11 question from Christopher Dennis rec'd re: A. Rueles
qualifications. 9/27/11 G. Spaulding spoke to C. Dennis to resolve
questions. Revised resme for James Verdoff submitted.
PAL-2 (part| Constr [At a minimum, the project owner shall ensure that the 2) If project will proceed in phases, maps and drawings N/A 2) prior start 5/25/11 Submitted |If the footprint of the power plant or linear facility changes, the project
20f2) PRS or PRM consults weekly with the project may be submitted prior to the start of each phase. A letter of each owner shall provide maps and drawings reflecting these changes to the
superintendent or construction field manager to confirm |identifying the proposed schedule of each project phase phase; PRS at least 15 days prior start of ground disturbance. ### If there are
area(s) to be worked during the next week, until ground |shall be provided to the PRS and CPM. Before work 3) Weekly changes to the scheduling of the construction phases, the project owner
disturbance is completed. commences on affected phases, the project owner shall shall submit a letter to the CPM within 5 days of implementing the
notify the PRS and CPM of any construction phase changes. ### Letter regarding gas pipeline maps submitted 5/25/11.
scheduling changes. 3) At a minimum, ensure that PRS or
PRM consults weekly with project superintendent or
construction field manager to confirm areas to be worked
during the next week, until ground disturbance is
complete.
PAL-4 (part| Constr [For the duration of construction activities involving 3) In the MCR, provide copies of the WEAP certification of | N/A 3)InMCRs  [Susan/ Ongoing |Workers shall not excavate in sensitive areas prior to receiving CPM-
20f2) ground disturbance, the project owner and the PRS shall |completion forms with the names of those trained and the CH2 approved worker training. Worker training shall consist of a CPM-approved
conduct weekly CPM-approved training for the following |trainer or type of training (in-person or video) offered that video or an in-person presentation. A sticker that shall be placed on hard
workers: project managers, construction supervisors, month. The MCR shall also include a running total of all hats indicating that environmental training has been completed. ### If the
forepersons and general workers involved with or who persons who have completed the training to date. owner requests an alternate paleontological trainer, the resume and
operate ground-disturbing equipment or tools. qualifications of the trainer shall be submitted to the CPM for review and
approval prior to installation of an alternate trainer. Alternate trainers shall
not conduct training prior to CPM authorization.

PAL-5 Constr | The project owner shall ensure that the PRS and PRM(s) | 1) Keep daily logs of monitoring of paleontological N/A 1) In MCRs; [CH2 Ongoing |In the event that the PRS determines full-time monitoring is not
monitors consistent with the PRMMP, all construction- resource activities and submit summaries in MCRs. 2) 2) Within 10d necessary in locations that were identified as potentially fossil-
related grading, excavation, trenching, and augering in | When feasible, CPM shall be notified 10 days in advance of proposed bearing in the PRMMP, the project owner shall notify and seek the
areas where potentially fossil-bearing materials have of any proposed changes in monitoring different from that changes in concurrence of the CPM. ### Any change of monitoring different from the
been identified, both at the site and along any in PRMMP. If unforeseen change in monitoring, notice monitoring; accepted schedule presented in the PRMMP shall be proposed in a letter
constructed linear facilities associated with the project. shall be given asap prior to implementation of the change. 3) within 24 or email from the PRS and the project owner to the CPM for review and
The project owner shall ensure that the PRS and PRM(s) | 3) Ensure that PRS notifies CPM within 24 hours of any hours; approval prior to the change in monitoring and will be included in the MCR.
have the authority to halt or redirect construction if incidents of non-compliance and recommends corrective 4) within 24 If there is any unforeseen change in monitoring, the notice shall be given
paleontological resources are encountered. The project |action. 4) For any significant paleontological resource hours as soon as possible prior to implementation of the change.
owner shall ensure that there is no interference with encountered, project owner or PRS shall notify CPM
monitoring activities unless directed by the PRS. within 24 hours or on the morning of the following
Monitoring activities shall be conducted as outlined |business day in case of weekend or holiday event when
in Condition PAL-5. Also, see Condition PAL-5 for construction has been halted due to paleo find.

MCR reporting requirements.
PAL-6 Constr | The project owner, through the designated PRS, shall 1) A copy of the letter of transmittal submitting the fossils |curating 1) at curation, | CH2 Not Started | The project owner shall be responsible to pay any curation fees charged by
(Part 1 of ensure that all components of the PRMMP are to the curating institution shall be provided to the CPM. facility if find the museum for fossils collected and curated as a result of paleontological
2) adequately performed including collection of fossil mitigation.

materials, preparation of fossil materials for analysis,
analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource
materials encountered and collected during project
construction.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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PAL-7 Constr | The project owner shall ensure preparation of a Within 90 days after completion of ground disturbing N/A 90d after CH2 8/31/12 In progress
Paleontological Resources Report (PRR) by the activities, including landscaping, the project owner shall ground
designated PRS. See PAL-7 for PRR requirements.) |submit the Paleontological Resources Report under disturbing
confidential cover to the CPM. activities
TSE-1 Constr | The project owner shall furnish to the Compliance Project|2) The project owner shall provide submittal schedule CBO 2)inMCRs [TID Ongoing
(Part 2 of Manager (CPM) and to the Chief Building Official (CBO) |updates in the Monthly Compliance Report.
2) a schedule of transmission facility design submittals, a
master drawing list, a master specifications list, and a
major equipment and structure list.
TSE-2 Constr |Project owner shall assign an electrical engineer and at |2) If any of the designated responsible engineers are CBO 2) within 5 TID Not Started | The engineer assigned in conformance with Facility Design condition GEN-
(Part 2 of least one of each of the following to the project: A) a civil |reassigned or replaced, within five days submit the name, days if 5, may be responsible for design and review of the TSE facilities. ###
2) engineer; B) a geotechnical engineer or a civil engineer |qualifications and registration number of the newly replaced or Business and Professions Code, sections 6704 et seq. require state
experienced and knowledgeable in the practice of soils |assigned engineer to CBO for review and approval. reassigned registration to practice as a civil engineer or structural engineer in
engineering; C) a design engineer, who is either a California. ### Engineer shall be authorized to halt earthwork and to
structural engineer or a civil engineer fully competent and require changes if site conditions are unsafe or do not conform with
proficient in the design of power plant structures and predicted conditions used as a basis for design of earthwork or
equipment supports. See TSE-2 for additional foundations. ### The tasks performed by an electrical, civil, geotechnical
information and electrical engineer duties. or design engineer may be divided between two or more engineers, as
long as a single engineer is responsible for each segment of the project
(electrical, civil, geotechnical, and design).
TSE-3 Constr |If any discrepancy in design and/or construction is 1) The discrepancy documentation shall become a CBO 1) if occurs; |TID Not Started
discovered in any engineering work that has undergone | controlled document and shall be submitted to the CBO 2) If occurs
CBO design review and approval, the project owner shall |for review and approval and shall reference this condition
document the discrepancy and recommend corrective of certification. 2) Submit a copy of the final CBO’s
action (pursuant to 2001 California Building Code, approval or disapproval of any corrective action taken to
chapter 1, section 108.4; chapter 17, section 1701.3; resolve a discrepancy to the CPM.
appendix chapter 33, section 3317.7).
TSE-4 Constr |For the power plant switchyard, outlet line and 1) At least 30 days (or a lesser number of days mutually |CBO 1) 30d prior  |TID Complete
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior to the start of each
increment of construction until plans for that increment start of each increment of construction, submit to the CBO increment;
have been approved by the CBO. These plans, for review and approval the final design plans, 2)in MCRs
together with design changes and design change specifications and calculations for equipment and systems
notices, shall remain on the site for one year after of the power plant switchyard, outlet line and termination,
completion of construction. The project owner shall including a copy of the signed and stamped statement
request that the CBO inspect the installation to ensure from the responsible electrical engineer attesting to
compliance with the requirements of applicable LORS. compliance with the applicable LORS. 2) Report the
following activities in the MCR: a) receipt or delay of major
electrical equipment; b) testing or energization of major
electrical equipment; and c) the number of electrical
drawings approved, submitted for approval, and still to be
submitted.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TSE-5 Constr | The project owner shall ensure that the design, 1) Letters from PG&E, MID and WAPA as per TSE-5, CBO 1) TBD TID Ongoing |A request for minor changes to the facilities described in this condition may
construction and operation of the proposed transmission | verification #4. 2) At least 60 days prior to the start of 2) and 3) 60d be allowed if the project owner informs the CBO and CPM and receives
facilities will conform to all applicable LORS. See TSE-5 |construction of transmission facilities (or a lesser number prior approval for the proposed change. A detailed description of the proposed
for complete list of line requirements and the of days mutually agree to by the project owner and CBO), construction change and complete engineering, environmental, and economic rationale
verification section for a list of submittals required. |the project owner shall submit to the CBO for approval of for the change shall accompany the request. Construction involving

items #1 through #4 listed in the verification section of transmission changed equipment or substation configurations shall not begin without
Condition TSE-5. 3) At least 60 days prior to the facility; prior written approval of the changes by the CBO and the CPM.
construction of transmission facilities, the project owner

shall inform the CBO and the CPM of any impending

changes that may not conform to the facilities described in

this condition, and shall request approval to implement

such changes.

TSE-6 Constr | The project owner shall be responsible for the inspection |1) In case of non-conformance, the project owner shall CBO 1) Within 10d |TID Not Started
of the transmission facilities during and after project inform the CPM and CBO in writing, within 10 days of of discovering
construction, and any subsequent CPM- and CBO- discovering such non-conformance and describe the non-conform.
approved changes thereto, to ensure conformance with | corrective actions to be taken. 2) Within 60 days after first 2) Within 60d
the LORS listed in TSE-6. synchronization of the project, the project owner shall after 1st

transmit to the CBO the items outlined in the verification synch
section of TSE-6. See TSE-6 for required documents.

COM-1 All | Unrestricted Access--The project owner shall grant No submittal required N/A N/A TID Ongoing |Although the CPM will normally schedule site visits on dates and times
Energy Commission staff and delegate agencies or agreeable to the project owner, the CPM reserves the right to make
consultants unrestricted access to the power plant site, unannounced visits at any time.
related facilities, project-related staff, and the records
maintained on site for the purpose of conducting audits,
surveys, inspections, and general site visits.

COM-2 All Compliance Record--The project owner shall maintain No submittal required N/A N/A Susan Ongoing |Maintain project files for the life of the project unless a lesser period of time

project files on site or at an alternative site approved by
the CPM. Energy Commission staff and delegate
agencies shall be given unrestricted access to the files.

is specified by the conditions of certification. The files shall contain copies
of all "as-built" drawings, documents submitted for verification for
conditions, and other project-related documents.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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COM-3 All Compliance Verification Submittals: The project owner is |Hard copies are to be submitted to address listed in COM- [ N/A As required |CH2/ Ongoing |Verification lead times associated with the start of construction may require
responsible for the delivery and content of all verification |3, and those submittals shall be accompanied by a Susan submittals during the certification process, particularly if construction is
submittals to the CPM, whether such condition was searchable electronic copy, on CD or by e-mail, as agreed planned to commence shortly after certification. (Per COMPLIANCE-4, the
satisfied by work performed or the project owner or his upon by the CPM. submittal of compliance documents prior project certification is at the
agent. The verification procedures, unlike the conditions, owner's own risk. Any approval by Energy Commission staff is subject to
may be modified as necessary by the CPM. See change, based upon the Commission Decision.) If project owner desires
COMPLIANCE-3 for compliance verification, cover Energy Commission staff action by a specific date, request it in the cover
letter requirements, and compliance submittal letter, and provide a detailed explanation of the effects on the project if the
address. date is not met.
COM-5 | Constr |Compliance Matrix--See COMPLIANCE-5 for matrix The project owner shall submit a compliance matrix (in N/A In MCRs Susan Ongoing |Satisfied conditions shall be placed at the end of the matrix.
requirements. spreadsheet format) with each monthly and annual during
compliance report which includes the current status of all construction
compliance conditions of certification. and in ACRs
during
COM-6 | Constr |Monthly Compliance Report (MCR) including Key Events | The first MCR is due one month following the Energy N/A 1st MCR due |Susan [MCR due Ongoing |During pre-construction and construction of the project, submit an original
List--During construction, the project owner shall submit |Commission business meeting date on which the project 1 month the 10th and an electronic searchable version of the MCR within 10 working days
MCRs which include specific information.--See was approved, unless otherwise agreed to by the CPM. following of each after the end of the reporting period.
COMPLIANCE-6 for complete list of MCR The first MCR shall include the AFC number and an initial project month
requirements. list of dates for each of the events identified on the Key approval &
Events List (found at end of General Conditions). All within 10d
sections, exhibits, or addendums shall be separated by after end of
tabbed dividers or as acceptable by CPM. reporting
period
thereafter
COM-8 All | Confidential Information Any information the project owner deems confidential shall|N/A if required TID Not Started | Any information that is determined to be confidential shall be kept
be submitted to the Energy Commission's Executive confidential as provided for in Title 20, California Code of Regulations,
Director with a request for confidentiality. section 2501, et. seq.
COM-9 All  |Annual Energy Facility Compliance Fee: The project 1) The initial payment is due on the date the Energy N/A 1) When July Each In progress [First payment made on 12/15/10.
owner is required to pay an annual compliance fee, Commission adopts the final decision. 2) All subsequent commission Year
which is adjusted annually. Current compliance fee payments are due by July 1 of each year the facility decision
information is available on the Energy Commission's retains its certification. adopted.
website or from the CPM. See COMPLIANCE-9 for 2) July 1st of
payment instructions. each year

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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COM-10 All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including | N/A within 10d of |TID 5/20/11 Submitted | PG&E letter with phone number submitted on 5/20/11.
(Part 2 of noise and lighting complaints, notices of violation, notices receipt
2) of fines, official warnings, and citations, within 10 days of
receipt. Complaints shall be logged and numbered. Noise
complaints shall be recorded on the form provided in the
NOISE conditions of certification. All other complaints
shall be recorded on the complaint form (Attachment A).
COM-12 | Constr |Unplanned Temporary Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 6/1/12 6/7/112 Submitted | The approved plan must be in place prior to commercial operation and
(part 1 of Contingency Plan: See COMPLIANCE-12 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times. Plan submitted to Bruce Boyer via
2) plan requirements. commercial operation (or other time agreed to by the operation email on 6/7/12.
CPM).
COM-13 | Constr |Unplanned Permanent Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 6/1/12 6/7/12 Submitted | The approved plan must be in place prior to commercial operation and
Contingency Plan: See COMPLIANCE-13 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times. Plan submitted to Bruce Boyer via
plan requirements. commercial operation (or other time agreed to by the operation email on 6/7/12.
CPM).
COM-14 All Post-Certification changes to the Decision: Amendments, | A petition is required for amendments and for staff N/A If post- TID Not Started | Project Owner must petition the CEC in order to delete or change a
Ownership Changes, Staff Approved Project approved project modifications as specified in Condition certification condition of certification, modify the project (including linear facilities)
Modifications and Verification Changes--See COMPLIANCE-14. For verification changes, a letter from changes design, operation or performance requirements, and/or to transfer

COMPLIANCE-14 for important detailed information
about amendments, change of ownership, project
modifications, and verification changes, including
information on how each must be handled and how
each are processed.

the project owner is sufficient.

ownership or operational control of the facility. It is the responsibility of the
project owner to contact the CPM to determine if a proposed change

should be considered a project modification. Implementation of a project

modification without first securing Energy Commission, or Energy

result in civil penalties.

Commission staff approval, may result in enforcement action that could

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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